

Item #4:

Res. Approving Change Work Order RPC Bridge

VILLAGE OF LONG GROVE

RESOLUTION NO. _____

**A RESOLUTION APPROVING A CHANGE ORDER TO A
CONTRACT WITH CROSSROAD CONSTRUCTION, INC. RELATING
TO THE ROBERT PARKER COFFIN BRIDGE REPAIR PROJECT**

WHEREAS, on October ____, 2015, the Village entered into a contract with Crossroad Construction, Inc. ("**Contract**" and the "**Contractor**," respectively) to perform certain repair and maintenance work on the Robert Parker Coffin Road bridge in the Village ("**Project**"); and

WHEREAS, in conducting inspections and measurements pursuant to the Contract, the Contractor identified deterioration in the bridge abutments and supporting structures, which conditions were not evident at the time the parties executed the Contract; and

WHEREAS, to complete the Project, the Contractor has requested a change order to the Contract, which change order is described on Exhibit A attached to this Resolution ("**Change Order**"); and

WHEREAS, the Village Board has determined that (i) the circumstances that prompted the need for the Change Order were not reasonably foreseeable at the time that the parties executed the Contract; (ii) the Change Order is germane to the Contract; (iii) entering into the Change Order is in the best interest of the Village; (iv) this Resolution is authorized by law; and (v) this Resolution complies with Section 5/33E-9 of the Illinois Public Contracts Law, 720 ILCS 5/33E-9; and

WHEREAS, the Change Order is consistent with, and in furtherance of, the scope and purpose of the Project to repair and maintain the Robert Parker Coffin Road bridge, as approved by the Village;

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LONG GROVE, LAKE COUNTY, ILLINOIS, AS FOLLOWS:

SECTION ONE: RECITALS. The foregoing recitals are incorporated into this Resolution as if fully set forth in this Section.

SECTION TWO: APPROVAL OF THE CHANGE ORDER; AUTHORIZATION. The Change Order is hereby approved in substantially the form attached as Exhibit A hereto. The Village Manager is hereby authorized and directed to execute the Change Order.

SECTION THREE: EFFECTIVE DATE. This Resolution shall be in full force and effect from and after its passage and approval in the manner provided by law.

PASSED THIS ___ DAY OF JUNE, 2016.

AYES:

NAYS:

ABSENT:

APPROVED THIS ___ DAY OF JUNE, 2016.

ATTEST:

Angela Underwood, Village President

Heidi Locker-Scheer, Village Clerk

EXHIBIT A
CHANGE ORDER

DRAFT

CROSSROAD CONSTRUCTION, INC.

1N725 Swift Road, Lombard, IL 60148 * Phone (630) 847-9400 * Fax (630) 627-9601

SENT VIA EMAIL,

CHANGE ORDER #1

Wednesday, June 1, 2016

Mr. Geoff Perry
Village Engineer
Civil Tech Engineering, Inc.
450 E Devon Ave #300
Itasca, IL 60143
Phone (630) 773-3900

Project: Robert Parker Coffin Bridge

Additional Cost / Credit to Accommodate Change Order:

• To remove and replace all deck protection diamond plate to match existing. All diamond plate will receive a single coat of protective urethane on under side (side mating wood decking). All contacting surfaces will have full penetration welds.	\$8,197.25
• Create additional bearing support for steel stringer as described in accompanying sketch SK1 prepared by Greg Hatlestad 06/01/2016.	\$13,162.00
• Credit for runner support as originally specified	(\$7,000.00)
Change Order Total:	\$14,359.25

Geoff Perry
Civil Tech Engineering, Inc.

Salvatore Gruttadauro
Crossroad Construction, Inc.