

Item #15:

Village Trustee Acuna

B. IL 83 SSA Water Well Construction Status & First Change Order



Transmittal Memorandum

Date: May 25, 2010

Page 1 of 1

To: Village of Long Grove

Attention: Bob Block

Address: 3110 RFD
3110 Old McHenry Road
Long Grove, IL 60047

From: Tony Malone *asm*

Subject: Water System Improvements for IL 83 SSA

ESI Project Number: 09-325

The following items are transmitted herewith:

Item	Quantity	Description	Date
1	3	Change Order No. 1	

Comments:

Bob,

Attached are three copies of Change Order No. 1 for the Village's review. We have previously discussed these items at a staff meeting and this document is the formal submittal of that. I am recommending that after the Village Board has had a chance to review this change order that it be voted on by the Board. If approved, please have the Village President or other appropriate representative sign the three copies of the change order as well as provide the Date of Issuance. This date would be the date approved by the Board. Please keep one original copy for the Village's files and return the other two copies to us. I will forward one copy to the Contractor.

Please call me if you have any questions.

1979 North Mill Street, Suite 100, Naperville, Illinois 60563

p 630.420.1700 f 630.420.1733

www.esiconsultantsltd.com

CHANGE ORDER

No.: 1

Project: Water System Improvements
For IL 83 SSA

Date of Issue:

ESI Project No.: 09-274

Owner: Village of Long Grove
3110 Old McHenry Road
Long Grove, Illinois 60047

Contractor: Concord Construction Services
570 Oakwood Rd.
Lake Zurich, Illinois 60047

Engineer:
ESI Consultants, Ltd
1979 N. Mill Street, Suite 100
Naperville, Illinois 60563

You are directed to make the following changes in the Contract Documents

Description:

See Attached List

Change In Contract

Original Contract Price

\$2,874,200.00

Original Contract Time

350 days

Previous Change Orders

\$0.00

Net Change from Previous Change Orders

0 days

Contract Price Prior to this Change Order

\$2,874,200.00

Contract Time prior to this Change Order

350 days

Net increase (decrease) of this Change Order

(\$95,880.00)

Net increase (decrease) of this Change Order

0 days

Contract Price with all approved Change Orders


\$2,778,320.00

Contract Time with all approved Change Orders

350 days

Recommended

by:



Engineer

Approved

by:

Owner

Approved

by:



Contractor

List of Items

1. Delete the requirement for 12" undercuts and stone under gradebeams and footings.	Deduct \$4,000.00
2. Use conventional (CDX) plywood on the roof sheathing in lieu of fire retardant	Deduct \$2,000.00
3. Change the specified 1800 rpm Byron Jackson pumps to 1800 rpm Hitachi pumps.	Deduct \$82,680.00
4. Change the test pumping requirements to 24 hours for the first well, and 8 hours for the second well.	Deduct \$4,000.00
5. Move portion of piping under building slab above finish floor and change link seals to piping cast with waterstop.	Deduct \$2,100.00
6. Remove emergency breaker from ATS	<u>Deduct \$1,100.00</u>
Total Change	\$95,880.00

