Item #7C:

Village President Underwood

Village Board Strategic Planning Goals - Update

12/04/14

PRIORITIZED GOALS, 2014

Village of Long Grove

12/5/2014

Group Avg.	Short-Term Routine	Possible Committees Designations	Trustees	Current Status
2.8	Indentify/determine specifics of Road Maintenance Program funding referendum (by Nov. 13, 2013)		AU	Completed
3.3	Complete long-range Capital Improvement Plan that provides comprehensive view of Village Capital Needs		CW	Completed
4.8	Spruce up the town - repair/improve roads signs, property maintenance, Village ROWs		GY	Completed & On going
5	Resivisit Master Plan/Comprehensive Plan and development scenarious around Sunset Grove		JM	In process
6.2	Explore historic designation for the covered bridge		CW	In process
6.2	Develop a clear/universal policy on stormwater interventionfor subdivision/localized flooding issues		SB	In process
6.5	Update the Village's Master Plan/Comprehensive Plan		JB	In process
7	Review permitted uses in the Historic Downtown Business District		LL	Completed
7.7	Explore options for imporvement or relocation of Village Offices/Village Hall		JM	HOLD
8.2	Explore options and/or leases of Village soccer fields to others.		HOLD	Completed
8.3	Explore metered parking in the Historic Downtown Business District		JM	HOLD
	Short-Term Complex			
2.3	Foster development of Archer Outlots		LL & AU	On going
2.8	Foster development of South 15-acres		LL & AU	On going
3.7	Undertake direct outreach to potential businesses/economic development with community partners		LL	In process with LGBCP
4	Continue to advance connections/availablity of Lake Michigan Water for the Village		JB & GY	On going
4.7	Design and install portions/legs of Village pathway system throughout the Town.		JB & CW	On going
5.2	Complete Historic Preservation Ordinance		JM & SB	In process
5.3	Improve way-finding signage in the Historic Business District and at Village Entrance Gateways		LL	Draft Budget

	Long-Term Routine	Possible Committee Designations	Trustees	Current Status
1.3	Indentify sustainable long-term funding sources for needed infrastructure repair/replacement		AU	On going
3	Maximimize TIF opportunities based of revenues and needs		LL	On going
3.3	Complete a full update and adopt revisions to the Village's Comprehensive Plan		JB & CW	In process
3.8	Bring all downtown/Historic Business District structures in compliance with fire/life safety code		JM & CW	In process
4.5	Create signage and public information to convey the history of the downtown		GY	Completed
5	Develolp strategy and implement a program to establish a destination/focus point (like the bridge) in Long Grove		HOLD	HOLD
	Long-Term Complex			
2	Continue development of Sunset Grove Properties South along IL Route 83 and periphial areas		JM	On going
3.7	Develop a long-term plan/consensu to redevelop the Historic Downtown Business District		LL	In process
3.8	Take steps to foster revitalization of the downtown and increase/enhance business activity and commerce		LL	In process
4	Complete development of the Triangle properties		JB & CS	On going
4.3	Complete an interconnected path-system in the Village including exploring funding options like grants, partnerships, etc.		JB & CS	In process
4.7	Install Lake Michigan Water supply mains for downtown/Historic Business District		CW & JM	In process
6.2	Seek out pathway to Home-Rule status		JM & AU	HOLD
7.3	Adopt an Invasive Special Education & Erradication Policy and program (e.g. Lake Forest Open Lands)		SB	In process