
1.0 CLEARING AND GRUBBING QUANTITY UNITS UNIT PRICE COST
% Complete ESI 
Recommendation 

% COMPLETE 
REQUESTED 12-04-12 REDUCTION 

REQUESTED
12-4-12 Reduction 

Recommended
1-16-13 REQUESTED 

REDUCTION
1-16-13 Recommended 

Reduction
7-17-13 REQUESTED 

REDUCTION
7-18-13 Recommended 

Reduction
AMOUNT REMAINING 

ESI Recommendation 10% Maintenance
Maintenance Start 

Date
1.01 TREE REMOVAL 53 each 150.00$                  7,950.00$                   100% 100% 7,950.00$                         7,950.00$                         -$                                  -$                                  -$                                  -$                                  -$                                   795.00$                                             12/4/2012
1.02 CLEARING, GRUBBING, TURF REMOVAL 1 ls 15,000.00$             15,000.00$                 100% 100% 15,000.00$                        15,000.00$                        -$                                  -$                                  -$                                  -$                                  -$                                   1,500.00$                                          12/4/2012

Subtotal Division 1.0: 22,950.00$                 22,950.00$                        22,950.00$                        -$                                  -$                                  -$                                  -$                                  -$                                   2,295.00$                            

2.0 EARTHWORK & EROSION CONTROL QUANTITY UNITS UNIT PRICE COST
% Complete ESI 
Recommendation 

% COMPLETE 
REQUESTED 12-04-12 REDUCTION 

REQUESTED
12-4-12 Reduction 

Recommended
1-16-13 REQUESTED 

REDUCTION
1-16-13 Recommended 

Reduction
7-18-13 REQUESTED 

REDUCTION
6-17-13 Recommended 

Reduction
AMOUNT REMAINING 

ESI Recommendation 10% Maintenance
Maintenance Start 

Date
EARTHWORK

2.01 EARTHWORK 1 ls 50,000.00$             50,000.00$                 75% 100% 30,000.00$                        25,000.00$                        17,500.00$                        12,500.00$                        12,500.00$                        -$                                  12,500.00$                         5,000.00$                                          
EROSION CONTROL

2.02 SILT FENCE 2,270 lf 2.00$                      4,540.00$                   50% 50% 2,270.00$                         2,270.00$                         -$                                  -$                                  -$                                  -$                                  2,270.00$                           454.00$                                             
2.03 FES EROSION CONTROL (RIP RAP AND GEOTEXTILE) 4 each 350.00$                  1,400.00$                   50% 50% 700.00$                            700.00$                            -$                                  -$                                  -$                                  -$                                  700.00$                              140.00$                                             
2.04 N.A. GREEN SC75 EROSION CONTROL BLANKET 1,835 sy 2.00$                      3,670.00$                   0% 0% -$                                  -$                                  -$                                  -$                                  -$                                  -$                                  3,670.00$                           367.00$                                             
2.05 STABILIZED CONSTRUCTION ENTRANCE 1 each 1,500.00$               1,500.00$                   50% 50% 750.00$                            750.00$                            -$                                  -$                                  -$                                  -$                                  750.00$                              150.00$                                             
2.06 PERFORATED RISER 1 each 750.00$                  750.00$                      50% 50% 375.00$                            375.00$                            -$                                  -$                                  -$                                  -$                                  375.00$                              75.00$                                               
2.07 INLET BASKET FILTER 14 each 175.00$                  2,450.00$                   50% 50% 1,225.00$                         1,225.00$                         -$                                  -$                                  -$                                  -$                                  1,225.00$                           245.00$                                             

Subtotal Division 2.0: 64,310.00$                 35,320.00$                        30,320.00$                        17,500.00$                        12,500.00$                        12,500.00$                        -$                                  21,490.00$                         6,431.00$                            

3.0 SANITARY SEWER QUANTITY UNITS UNIT PRICE COST
% Complete ESI 
Recommendation 

% COMPLETE 
REQUESTED 12-04-12 REDUCTION 

REQUESTED
12-4-12 Reduction 

Recommended
1-16-13 REQUESTED 

REDUCTION
1-16-13 Recommended 

Reduction
7-18-13 REQUESTED 

REDUCTION
7-18-13 Recommended 

Reduction
AMOUNT REMAINING 

ESI Recommendation 10% Maintenance
Maintenance Start 

Date
3.01 6"  PVC SANITARY SEWER 55 lf 25.00$                    1,375.00$                   100% 100% 1,375.00$                         687.50$                            -$                                  -$                                  687.50$                            687.50$                            -$                                   137.50$                                             7/19/2013
3.02 8"  PVC SANITARY SEWER 280 each 30.00$                    8,400.00$                   100% 100% 8,400.00$                         4,200.00$                         -$                                  -$                                  4,200.00$                         4,200.00$                         -$                                   840.00$                                             7/19/2013
3.03 5' SANITARY MANHOLE 2 each 2,000.00$               4,000.00$                   100% 100% 4,000.00$                         2,000.00$                         -$                                  -$                                  2,000.00$                         2,000.00$                         -$                                   400.00$                                             7/19/2013
3.04 CONNECT TO EXISTING SANITARY SEWER W/ INTERNAL DROP 1 each 5,000.00$               5,000.00$                   100% 100% 5,000.00$                         2,500.00$                         -$                                  -$                                  2,500.00$                         2,500.00$                         -$                                   500.00$                                             7/19/2013
3.05 ADJUST EXISTING STRUCTURE 2 each 500.00$                  1,000.00$                   100% 100% 1,000.00$                         500.00$                            -$                                  -$                                  500.00$                            500.00$                            -$                                   100.00$                                             7/19/2013
3.05 TRENCH BACKFILL 300 cy 25.00$                    7,500.00$                   100% 100% 7,500.00$                         3,750.00$                         -$                                  -$                                  3,750.00$                         3,750.00$                         -$                                   750.00$                                             7/19/2013

Subtotal Division 3.0: 27,275.00$                 27,275.00$                        13,637.50$                        -$                                  -$                                  13,637.50$                        13,637.50$                        -$                                   2,727.50$                            

4.0 WATER SUPPLY QUANTITY UNITS UNIT PRICE COST
% Complete ESI 
Recommendation 

% COMPLETE 
REQUESTED 12-04-12 REDUCTION 

REQUESTED
12-4-12 Reduction 

Recommended
1-16-13 REQUESTED 

REDUCTION
1-16-13 Recommended 

Reduction
7-18-13 REQUESTED 

REDUCTION
7-18-13 Recommended 

Reduction
AMOUNT REMAINING 

ESI Recommendation 10% Maintenance
Maintenance Start 

Date
4.01 6" D.I.P. CLASS 52 44 lf 30.00$                    1,320.00$                   100% 100% 1,320.00$                         660.00$                            -$                                  -$                                  660.00$                            660.00$                            -$                                   132.00$                                             7/19/2013
4.02 8" D.I.P. CLASS 52 914 lf 35.00$                    31,990.00$                 100% 100% 31,990.00$                        15,995.00$                        -$                                  -$                                  15,995.00$                        15,995.00$                        -$                                   3,199.00$                                          7/19/2013
4.03 2" WATER SERVICE W/ B-BOX 160 lf 20.00$                    3,200.00$                   100% 100% 3,200.00$                         1,600.00$                         -$                                  -$                                  1,600.00$                         1,600.00$                         -$                                   320.00$                                             7/19/2013
4.04 6" GATE VALVE IN VALVE BOX 1 each 1,500.00$               1,500.00$                   100% 100% 1,500.00$                         750.00$                            -$                                  -$                                  750.00$                            750.00$                            -$                                   150.00$                                             7/19/2013
4.05 8" GATE VALVE IN 4' DIA. VAULT 2 each 2,000.00$               4,000.00$                   100% 100% 4,000.00$                         2,000.00$                         -$                                  -$                                  2,000.00$                         2,000.00$                         -$                                   400.00$                                             7/19/2013
4.06 6" PRESSURE CONNECTION TO EX. 12" WM IN 5' DIA. VAULT 1 each 4,000.00$               4,000.00$                   100% 100% 4,000.00$                         2,000.00$                         -$                                  -$                                  2,000.00$                         2,000.00$                         -$                                   400.00$                                             7/19/2013
4.07 8" PRESSURE CONNECTION TO EX. 8" WM IN 5' DIA. VAULT 1 each 5,000.00$               5,000.00$                   100% 100% 5,000.00$                         2,500.00$                         -$                                  -$                                  2,500.00$                         2,500.00$                         -$                                   500.00$                                             7/19/2013
4.08 8" PRESSURE CONNECTION TO EX. 12" WM IN 5' DIA. VAULT 1 each 5,000.00$               5,000.00$                   100% 100% 5,000.00$                         2,500.00$                         -$                                  -$                                  2,500.00$                         2,500.00$                         -$                                   500.00$                                             7/19/2013
4.09 FIRE HYDRANT W/ VALVE BOX 2 each 4,000.00$               8,000.00$                  100% 100% 8,000.00$                        4,000.00$                        -$                                  -$                                 4,000.00$                        4,000.00$                        -$                                  800.00$                                           7/19/2013
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4.09 FIRE HYDRANT W/ VALVE BOX 2 each 4,000.00$               8,000.00$                  100% 100% 8,000.00$                        4,000.00$                        $                                  $                                 4,000.00$                        4,000.00$                        $                                  800.00$                                           7/19/2013
4.10 TRENCH BACKFILL 50 cy 25.00$                    1,250.00$                   100% 100% 1,250.00$                         625.00$                            -$                                  -$                                  625.00$                            625.00$                            -$                                   125.00$                                             7/19/2013

Subtotal Division 4.0: 65,260.00$                 65,260.00$                        32,630.00$                        -$                                  -$                                  32,630.00$                        32,630.00$                        -$                                   6,526.00$                            

5.0 STORM SEWER SYSTEM QUANTITY UNITS PRICE COST
% Complete ESI 
Recommendation 

% COMPLETE 
REQUESTED 12-04-12 REDUCTION 

REQUESTED
12-4-12 Reduction 

Recommended
1-16-13 REQUESTED 

REDUCTION
1-16-13 Recommended 

Reduction
7-18-13 REQUESTED 

REDUCTION
7-18-13 Recommended 

Reduction
AMOUNT REMAINING 

ESI Recommendation 10% Maintenance
Maintenance Start 

Date
5.01 STORM SEWER, RCP (12") 600 lf 20.00$                    12,000.00$                 50% 50% 6,000.00$                         4,800.00$                         11,400.00$                        1,200.00$                         -$                                  -$                                  6,000.00$                           1,200.00$                                          
5.02 STORM SEWER, RCP (15") 75 lf 25.00$                    1,875.00$                   50% 50% 937.50$                            937.50$                            1,781.25$                         -$                                  -$                                  -$                                  937.50$                              187.50$                                             
5.03 STORM SEWER, RCP (18") 271 lf 30.00$                    8,130.00$                   50% 50% 4,065.00$                         4,065.00$                         7,723.50$                         -$                                  -$                                  -$                                  4,065.00$                           813.00$                                             
5.04 STORM SEWER, RCP (24") 148 lf 35.00$                    5,180.00$                   50% 50% 2,590.00$                         2,590.00$                         4,921.00$                         -$                                  -$                                  -$                                  2,590.00$                           518.00$                                             
5.05 24" STORM INLET 2 each 500.00$                  1,000.00$                   50% 50% 500.00$                            250.00$                            950.00$                            250.00$                            -$                                  -$                                  500.00$                              100.00$                                             
5.06 4' DIA. STORM CATCHBASIN 1 each 2,000.00$               2,000.00$                   50% 50% 1,000.00$                         1,000.00$                         1,900.00$                         -$                                  -$                                  -$                                  1,000.00$                           200.00$                                             
5.07 5' DIA. STORM CATCHBASIN 2 each 2,500.00$               5,000.00$                   50% 50% 2,500.00$                         2,500.00$                         4,750.00$                         -$                                  -$                                  -$                                  2,500.00$                           500.00$                                             
5.08 4' DIA. STORM CATCHBASIN W/ BAFFLE WALL W/ RESTRICTOR 1 each 6,000.00$               6,000.00$                   50% 50% 3,000.00$                         3,000.00$                         5,700.00$                         -$                                  -$                                  -$                                  3,000.00$                           600.00$                                             
5.09 4' DIA. STORM MANHOLE 7 each 1,800.00$               12,600.00$                 50% 50% 6,300.00$                         2,772.00$                         11,970.00$                        3,528.00$                         -$                                  -$                                  6,300.00$                           1,260.00$                                          
5.10 5' DIA. STORM MANHOLE 2 each 2,300.00$               4,600.00$                   50% 50% 2,300.00$                         2,300.00$                         4,370.00$                         -$                                  -$                                  -$                                  2,300.00$                           460.00$                                             
5.11 FLARED END SECTION w/GRATE (12") 2 each 700.00$                  1,400.00$                   50% 50% 700.00$                            350.00$                            1,330.00$                         350.00$                            -$                                  -$                                  700.00$                              140.00$                                             
5.12 FLARED END SECTION w/GRATE (15") 1 each 800.00$                  800.00$                      50% 50% 400.00$                            400.00$                            760.00$                            -$                                  -$                                  -$                                  400.00$                              80.00$                                               
5.13 FLARED END SECTION w/GRATE (24") 1 each 900.00$                  900.00$                      50% 50% 450.00$                            450.00$                            855.00$                            -$                                  -$                                  -$                                  450.00$                              90.00$                                               
5.14 CONNECT TO EXISTING STRUCTURE 2 each 1,000.00$               2,000.00$                   50% 50% 1,000.00$                         500.00$                            1,900.00$                         500.00$                            -$                                  -$                                  1,000.00$                           200.00$                                             
5.15 TRENCH BACKFILL 350 cy 25.00$                    8,750.00$                   50% 50% 4,375.00$                         4,375.00$                         8,312.50$                         -$                                  -$                                  -$                                  4,375.00$                           875.00$                                             

Subtotal Division 5.0: 72,235.00$                 36,117.50$                        30,289.50$                        38,333.75$                        5,828.00$                         -$                                  -$                                  36,117.50$                         7,223.50$                                          

6.0 PAVING QUANTITY UNITS UNIT PRICE COST
% Complete ESI 
Recommendation 

% COMPLETE 
REQUESTED 12-04-12 REDUCTION 

REQUESTED
12-4-12 Reduction 

Recommended
1-16-13 REQUESTED 

REDUCTION
1-16-13 Recommended 

Reduction
7-18-13 REQUESTED 

REDUCTION
7-18-13 Recommended 

Reduction
AMOUNT REMAINING 

ESI Recommendation 10% Maintenance
Maintenance Start 

Date
REGULAR PAVEMENT -$                                                   

6.01 SUBGRADE PREPARATION 2,288 sy 1.00$                      2,288.00$                   100% 100% -$                                  -$                                  1,944.80$                         1,944.80$                         343.20$                            343.20$                            -$                                   228.80$                                             7/19/2013
6.02 9" AGGR. BASE COURSE (CA-6) 2,288 sy 6.50$                      14,872.00$                 100% 100% -$                                  -$                                  12,641.20$                        12,641.20$                        2,230.80$                         2,230.80$                         -$                                   1,487.20$                                          7/19/2013
6.03 BITUMINOUS PRIME COAT (0.30 GAL/SY) 686 ga 2.50$                      1,715.00$                   100% 100% 1,715.00$                         -$                                  -$                                  -$                                  1,715.00$                         1,715.00$                         -$                                   171.50$                                             7/19/2013
6.04 BITUMINOUS CONCRETE BINDER COURSE (2.5") 2,288 sy 8.00$                      18,304.00$                 100% 100% 18,304.00$                        -$                                  -$                                  -$                                  18,304.00$                        18,304.00$                        -$                                   1,830.40$                                          7/19/2013
6.05 BITUMINOUS TACK COAT (0.10 GAL/SY) 229 ga 2.50$                      572.50$                      100% 100% 572.50$                            -$                                  -$                                  -$                                  572.50$                            572.50$                            -$                                   57.25$                                               7/19/2013
6.06 BITUMINOUS CONCRETE SURFACE COURSE (1.5") 2,288 sy 6.00$                      13,728.00$                 100% 100% 13,728.00$                        -$                                  -$                                  -$                                  13,728.00$                        13,728.00$                        -$                                   1,372.80$                                          7/19/2013

HEAVY DUTY PAVEMENT
6.07 SUBGRADE PREPARATION 2,555 sy 1.00$                      2,555.00$                   100% 100% -$                                  -$                                  1,533.00$                         1,533.00$                         1,022.00$                         1,022.00$                         -$                                   255.50$                                             7/19/2013
6.08 12" AGGR. BASE COURSE (CA-6) 2,555 sy 9.50$                      24,272.50$                 100% 100% -$                                  -$                                  14,563.50$                        14,563.50$                        9,709.00$                         9,709.00$                         -$                                   2,427.25$                                          7/19/2013
6.09 BITUMINOUS PRIME COAT (0.30 GAL/SY) 767 ga 2.50$                      1,917.50$                   100% 100% 1,917.50$                         -$                                  -$                                  -$                                  1,917.50$                         1,917.50$                         -$                                   191.75$                                             7/19/2013
6.10 BITUMINOUS CONCRETE BINDER COURSE (2.5") 2,555 sy 8.00$                      20,440.00$                 100% 100% 20,440.00$                        -$                                  -$                                  -$                                  20,440.00$                        20,440.00$                        -$                                   2,044.00$                                          7/19/2013
6.11 BITUMINOUS TACK COAT (0.10 GAL/SY) 256 ga 2.50$                      640.00$                      100% 100% 640.00$                            -$                                  -$                                  -$                                  640.00$                            640.00$                            -$                                   64.00$                                               7/19/2013
6.12 BITUMINOUS CONCRETE SURFACE COURSE (1.5") 2,555 sy 6.00$                      15,330.00$                 100% 100% 15,330.00$                        -$                                  -$                                  -$                                  15,330.00$                        15,330.00$                        -$                                   1,533.00$                                          7/19/2013

CONCRETE PAD
6.13 SUBGRADE PREPARATION 18 sy 1.00$                      18.00$                       100% 100% 18.00$                              -$                                  -$                                  -$                                  18.00$                              18.00$                              -$                                   1.80$                                                 7/19/2013
6.14 4" AGGR. BASE COURSE (CA-6) 18 sy 5.00$                      90.00$                       100% 100% 90.00$                              -$                                  -$                                  -$                                  90.00$                              90.00$                              -$                                   9.00$                                                 7/19/2013
6.15 6" P.C. CONCRETE 18 sy 40.00$                    720.00$                      100% 100% 720.00$                            -$                                  -$                                  -$                                  720.00$                            720.00$                            -$                                   72.00$                                               7/19/2013
6.16 B6.12 CURB AND GUTTER W/AGGR. BASE 2,205 lf 15.00$                    33,075.00$                 100% 100% -$                                  -$                                  19,845.00$                        19,845.00$                        13,230.00$                        13,230.00$                        -$                                   3,307.50$                                          7/19/2013
6.17 SIDEWALK (5" PCC, 4" CA-6, COMPACTED SUBGRADE) 5,225 sf 5.00$                      26,125.00$                 100% 100% 26,125.00$                        -$                                  -$                                  -$                                  26,125.00$                        26,125.00$                        -$                                   2,612.50$                                          7/19/2013
6.18 6' PEDESTRIAN PATH (2" HMA, 5" CA-6, COMPACTED SUBGRADE) 265 sy 15.00$                    3,975.00$                   100% 100% 3,975.00$                         -$                                  -$                                  -$                                  3,975.00$                         3,975.00$                         -$                                   397.50$                                             7/19/2013
6.19 PAVERS 320 sf 10.00$                    3,200.00$                   100% 100% 3,200.00$                         -$                                  -$                                  -$                                  3,200.00$                         3,200.00$                         -$                                   320.00$                                             7/19/2013
6.20 STRIPING & SIGNAGE 1 allowance 5,000.00$               5,000.00$                   100% 100% 5,000.00$                         -$                                  -$                                  -$                                  5,000.00$                         5,000.00$                         -$                                   500.00$                                             7/19/2013

Subtotal Division 6.0: 188,837.50$               111,775.00$                      -$                                  50,527.50$                        50,527.50$                        138,310.00$                      138,310.00$                      -$                                   18,883.75$                                        



7.0 MISCELLANEOUS QUANTITY UNITS UNIT PRICE COST
% Complete ESI 
Recommendation 

% COMPLETE 
REQUESTED 12-04-12 REDUCTION 

REQUESTED
12-4-12 Reduction 

Recommended
1-16-13 REQUESTED 

REDUCTION
1-16-13 Recommended 

Reduction
7-18-13 REQUESTED 

REDUCTION
7-18-13 Recommended 

Reduction
AMOUNT REMAINING 

ESI Recommendation 10% Maintenance
Maintenance Start 

Date
7.01 SITE LIGHTING W/CONNECTIONS 1 ls 75,000.00$             75,000.00$                 100% 100% 75,000.00$                        75,000.00$                        75,000.00$                        -$                                   7,500.00$                                          7/19/2013
7.02 RETAINING WALL 80 sff 25.00$                    2,000.00$                   100% 100% 2,000.00$                         2,000.00$                         2,000.00$                         -$                                   200.00$                                             7/19/2013
7.03 LANDSCAPING 1 ls 140,000.00$           140,000.00$               25% 25% 35,000.00$                        35,000.00$                        35,000.00$                        105,000.00$                       14,000.00$                                        
7.04 TRAFFIC CONTROL 1 ls 5,000.00$               5,000.00$                   75% 75% 3,750.00$                         3,750.00$                         3,750.00$                         1,250.00$                           500.00$                                             

Subtotal Division 7.0: 222,000.00$               115,750.00$                      -$                                  -$                                  115,750.00$                      115,750.00$                      106,250.00$                       22,200.00$                                        

TOTALS:
12-04-12 REDUCTION 

REQUESTED
12-4-12 Reduction 

Recommended
1-16-13 REQUESTED 

REDUCTION
1-16-13 Recommended 

Reduction
7-18-13 REQUESTED 

REDUCTION
7-18-13 Recommended 

Reduction
AMOUNT REMAINING 

ESI Recommendation

1.0 CLEARING AND GRUBBING 22,950.00$                 22,950.00$                        22,950.00$                        -$                                  -$                                  -$                                  -$                                  -$                                   
2.0 EARTHWORK & EROSION CONTROL 64,310.00$                 35,320.00$                        30,320.00$                        17,500.00$                        12,500.00$                        12,500.00$                        -$                                  21,490.00$                         
3.0 SANITARY SEWER 27,275.00$                 27,275.00$                        13,637.50$                        -$                                  -$                                  13,637.50$                        13,637.50$                        -$                                   
4.0 WATER SUPPLY 65,260.00$                 65,260.00$                        32,630.00$                        -$                                  -$                                  32,630.00$                        32,630.00$                        -$                                   
5.0 STORM SEWER SYSTEM 72,235.00$                 36,117.50$                        30,289.50$                        38,333.75$                        5,828.00$                         -$                                  -$                                  36,117.50$                         
6.0 PAVING 188,837.50$               111,775.00$                      -$                                  50,527.50$                        50,527.50$                        138,310.00$                      138,310.00$                      -$                                   
7.0 MISCELLANEOUS 222,000.00$               115,750.00$                      -$                                  -$                                  -$                                  115,750.00$                      115,750.00$                      106,250.00$                       

662,867.50$               414,447.50$                      129,827.00$                      106,361.25$                      68,855.50$                        312,827.50$                      300,327.50$                      163,857.50$                       
66,286.75$                 -$                                  -$                                  -$                                  -$                                  -$                                  -$                                  66,286.75$                         

TOTAL: 729,154.25$         414,447.50$               129,827.00$               106,361.25$               68,855.50$                 312,827.50$               300,327.50$               230,144.25$                 
10% Contingency

Subtotal


