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Project Background  

Gewalt Hamilton Associates, Inc. (GHA) was retained by the Village of Long Grove to perform a pavement 
condition evaluation and to prepare a long term road program and rehabilitation plan. The benefit of this type of 
study is to help the Village budget the necessary funds to preserve the existing roadway network in a logical 
order, thus minimizing the necessity of much more costly full depth reconstruction. The evaluation provides a 
quantitative assessment of the roadway condition and allows for the prioritizing of the roads most in need of 
rehabilitation in preparing an improvement program. In addition, GHA was asked to provide a review of the 2013 
Long Grove Road Program Paving Costs as well as some potential saving options for future road programs. 

Pavement Evaluation Methodology 

The pavement evaluation was completed by surveying approximately 29 miles of Village maintained streets to 
evaluate the distress using a Pavement Condition Index (PCI) system developed by PAVERTM.  This pavement 
management software was developed by the US Army Corps of Engineers and sponsored by the Federal Highway 
Administration, among other agencies.  PAVERTM provides pavement management capabilities designed for the 
following functions: (1) develop and organize the pavement inventory, (2) assess the current condition of 
pavements, (3) develop models to predict future conditions; (4) report on past and future pavement performance; 
(5) develop scenarios for Maintenance and Rehabilitation (M&R) based on budget or condition requirements; and 
(6) plan projects. 

The PCI system utilized in this study has been adopted as a standard practice by ASTM (D-6433-10) and is 
increasingly the predominant methodology used in the industry. Due to its standardization and the development of 
a number of software tools to support the methodology, GHA utilized the PCI system for this study. 

 

 

  
Example of a Very Poor PCI Rating
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Current Study 

GHA conducted a field study of approximately 29 miles of Village maintained roadways in July of 2014. Each 
roadway section was judged on its structural condition using various distress characteristics (cracking, rutting, 
etc.) to identify pavement failure and thereafter applying a “severity” and “quantity” factor to each. The resulting 
weighted ratings, or more specifically Pavement Condition Index (PCI) numbers, were assembled and ranked in 
ascending order of worst to best. Segments were assigned a rehabilitation year, within a 15-year period, 
prioritized by variables such as severity of distress and geographic location. Finally, construction cost and 
inflation factors were applied to develop an annual road program budget. 

The pavement condition and road program data were also integrated into a GIS application using Lake County 
GIS Data. The PCI reports and annual road program summaries are attached, along with maps for the 2015 
through 2029 programs, and a map of the entire roadway network indicating the PCI. 

This pavement study does not include a review of existing culverts and other drainage structures, review of open 
ditches in the Village right-of-way, or bridge inspections.  

Summary of Observations 

The PCI numbers presented in the attached reports can be used in conjunction with the attached bar chart to 
interpret the condition of the Village pavements on a subjective scale. 
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Example of a Failed PCI Rating 

Example of a Satisfactory PCI Rating

Example of a Serious PCI Rating
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Though subjective analysis may result in consideration of 
roadway sections characterized as “Serious” or “Very Poor” by 
the PAVERTM system to be in fair condition and vice versa, the 
PCI ratings do provide an objective measure to utilize for 
comparison of the pavements and prioritization of future roadway 
improvements. The current average PCI of Village roadways from 
the 2014 inspection is 19.0, with a range of 1 to 100. Longitudinal 
cracking, and alligator cracking were common deficiencies 
observed on the Village roadways. 

Weather and material related distresses, such as material aging, 
loss of surface aggregate, oxidation of the asphalt binder, and 
weather related contraction and expansion with water (ice) 
intrusion into cracks, often manifest themselves in the form of 
surface cracking and shallow potholes. Intermediate repairs, such 
as cold patching or crack sealing, can limit the impact of such distresses and improve the overall life of the 
pavement. This type of repair is completed on an “as-needed” basis.  

Evaluation of 2013 Long Grove Road Program 

The Village of Long Grove 2013 Road Program had an Engineer’s Opinion of Probable Cost (OPC) of 
$523,423.55 with 3 bidders. The low bid was $467,723.90, the second bid was $514,900.00 and the highest bid 
was $609,623.80. It appears that there was a substantial amount of surface patching work done as part of Long 
Grove’s 2013 Road Program.  An overall cost comparison between 2013 Road Programs from  other similar 
Villages (i.e. Kildeer, Deer Park and Lake Barrington) is difficult due to the different approaches used. Other 
similar Villages focused on: 

 complete patching (4”-6” depths), leveling binder (1” average thickness), and a surface overlay (2” 
thickness) or, 

 full-depth reclamation including pulverization of existing asphalt and stone, re-compaction, undercut of 
areas that fail a proof roll, binder (2.25”), and surface asphalt (2”). 

However, the overall unit prices for surface paving and restoration from the 2013 Long Grove bids were in line 
with other road programs in the area from that year. 

Potential Cost Savings 

As discussed with the Village Board on April 22nd, 2014 there are some potential cost savings in the following 
areas: 

 Combining your annual road program with other communities, ( ie Kildeer). This would allow for a 
larger program and the potential for better unit prices. Estimated cost savings in the 4-7% range. 

 Pursue grants and outside source funding. Improvements that address drainage and safety issues will 
have a better chance of receiving outside funding. 

This Pavement Study noted an 
average PCR of 19.0, in the 
middle of the “Serious” range.  
The average PCI of 19.0 does 
reflect a significantly lower 
overall pavement condition 
than desired. Recently, village 
roadway conditions have likely 
been negatively affected by 
deferred work and several 
extreme winters. 
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 Pavement approach as described above will provide for a longer more serviceable road life, and will 
reduce future maintenance costs. 

Recommendations 

Upon completion of the pavement inventory, all of the roadways were organized in order of ascending PCI. In 
grouping the roadways for the proposed Fifteen-Year Road Maintenance Program, the PCI ratings were used as 
the starting point to group the roads into yearly programs of roughly equal size. For Option 1, roads were shuffled 
slightly in order to group roads that are geographically in the same proximity, which helps to lower ultimate bid 
prices as well as limit the number of residents burdened by construction in any given year. In addition to this, an 
Option 2 was created strictly off of PCI rankings. The estimated dollar amount of each year’s recommendation is 
shown in the attached yearly program schedule for each option, and is summarized below. The cost is shown in 
today’s dollars as well as future cost based on a 7% inflation rate. A 7% contingency is also included to 
compensate for further deterioration as the roads are waiting to be rehabilitated. For additional background 
information, a table showing costs for each option with 5% and 10% inflation values are attached to this report. 

GHA recommends a typical roadway maintenance program of patching (4”-6”), leveling binder (1” average 
thickness), and a surface overlay (2” thickness) for roadways. We also consider full-depth reclamation on 
roadways with more serious distresses. This full depth reclamation includes pulverization of existing asphalt and 
stone, re-compaction, undercut of areas that fail a proof roll, binder (2.25”), and surface asphalt (2”). This method 
requires preferably 10”-12” of existing stone and asphalt. We would propose this methodology for the majority of 
village streets if adequate base and stone exist. The cost structure of the 2015-2029 Road Program is based on 
costs of overlay and reclamation projects that GHA has managed for various Lake County municipalities and 
townships in the past few years, using the recommended typical roadway maintenance cross-section. These costs 
are estimated at $32/square yard based on recent bid result averages. Typically existing shoulders will be 
maintained in kind, either with topsoil, seed, and blanket or with stone. Once a roadway is selected for 
improvements, specific drainage improvements will be considered. 

In areas where frequent and wide transverse cracks are encountered, we recommend special treatment to prevent 
or at least minimize their recurrence on the new surface. This could include area reflective crack control. A crack-
filling program could be conducted in areas not needing immediate resurfacing to extend the life of the existing 
pavement. 
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Village of Long Grove – Option 1 15-Year Road Program 
(Organized Geographically) 

 
Year Preliminary Budget (2015 dollars)* Adjusted Preliminary Budget (7% 

Inflation) 

2015 $976,000 $976,000 

2016 $971,000 $1,039,000 

2017 $945,000 $1,082,000 

2018 $931,000 $1,141,000 

2019 $913,000 $1,197,000 

2020 $1,010,000 $1,417,000 

2021 $848,000 $1,272,000 

2022 $967,000 $1,552,000 

2023 $864,000 $1,484,000 

2024 $920,000 $1,691,000 

2025 $885,000 $1,740,000 

2026 $966,000 $2,034,000 

2027 $926,000 $2,085,000 

2028 $1,042,000 $2,511,000 

2029 $983,000 $2,536,000 

Total Expenditures (2015 dollars)- $14,147,000 

Total Expenditures (Adjusted) - $23,757,000 

2015-2029 Mileage Resurfaced- 28.99 Miles 

 

* It should be noted that the budgetary amount shown does not describe the full budgetary need of the Roads & Bridges line item, but is 
rather only reflective of pavement rehabilitation costs. This number does not take into account drainage improvements, bridge maintenance, 
snow plowing, etc. and includes engineering at 8%. If detailed engineering plans, drainage studies or topographies are required, that 
percentage would increase. 
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Village of Long Grove – Option 2 15-Year Road Program 
(Organized by PCI) 

 
Year Preliminary Budget (2015 dollars)* Adjusted Preliminary Budget (7% 

Inflation) 

2015 $847,000 $847,000 

2016 $923,000 $988,000 

2017 $922,000 $1,055,000 

2018 $915,000 $1,122,000 

2019 $935,000 $1,226,000 

2020 $1,003,000 $1,407,000 

2021 $958,000 $1,438,000 

2022 $888,000 $1,426,000 

2023 $908,000 $1,560,000 

2024 $1,405,000 $1,921,000 

2025 $933,000 $1,835,000 

2026 $922,000 $1,942,000 

2027 $971,000 $2,187,000 

2028 $952,000 $2,294,000 

2029 $1,024,000 $2,640,000 

Total Expenditure (2015 dollars)- $14,147,000 

Total Expenditure (Adjusted) - $23,888,000 

2015-2029 Mileage Resurfaced- 28.99 Miles 

 

* It should be noted that the budgetary amount shown does not describe the full budgetary need of the Roads & Bridges line item, but is 
rather only reflective of pavement rehabilitation costs. This number does not take into account drainage improvements, bridge maintenance, 
snow plowing, etc. and includes engineering at 8%. If detailed engineering plans, drainage studies or topographies are required, that 
percentage would increase. 
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We have organized the road data and have prepared the pavement condition inventory shown in the exhibits. The 
following exhibits are attached to the end of this section: 

 Proposed 2015-2029 Road Program & Map – Option 1 
 Proposed 2015-2029 Road Program & Map – Option 2 
 Village Map PCI Rankings 
 PCI Summary Reports (subdivision, alphabetical, and increasing PCI order) 
 PCI Rating System Methodology 

Specific details of road repairs such as curb and gutter removal and replacement, pavement patching, and manhole 
and inlet adjustments were not noted in our inventory report. Once the specific roadway sections are selected for 
improvements, a more thorough review of resurfacing needs will be evaluated, which will include pavement cores 
to determine the condition of the pavement subgrade. A detailed opinion of probable cost will be established with 
each annual maintenance program, and the actual road program chosen each year will depend upon the available 
budget. 

It should be noted that all of the estimated costs are based on inflation of  anticipated 2015 construction dollars 
and may have to be updated each year as segments of the program are selected for improvement. The proposed 
Fifteen-Year Road Maintenance Program should be used as a budgetary and planning tool for the Village. We 
understand that roads may be moved from one year’s program to another year’s program based on available 
funding, and updated roadway conditions.  

Conclusion 

The attached PCI reports provide the Village with a comparative assessment of each Village-maintained roadway. 
The roads with low PCI’s are in most need of repair and are scheduled for maintenance towards the beginning of 
the maintenance program. Whereas, the roads with higher PCI’s are in better condition and maintenance can be 
deferred to the later years.  

Each year’s road program is summarized, with a cost in 2015 dollars and an estimated cost in the proposed year of 
maintenance. A map highlighting the roadway segments that are proposed in each year’s maintenance program is 
also included for quick reference. 

We believe the proposed Fifteen-Year Road Maintenance Program is a helpful tool for the Village in planning for 
future road maintenance and preparing budgets.  
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Village of Long Grove 

Proposed Fifteen-Year Road Maintenance Program & Map 

Option 1 

(2015-2029 with Opinion of Probable Cost) 

  



Sources: Esri, DeLorme, NAVTEQ, USGS, Intermap, iPC, NRCAN, Esri Japan, METI, Esri China (Hong
Kong), Esri (Thailand), TomTom, 2013
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Village of Long Grove 

Option 1 - Opinion of Probable Cost  

(7% Inflation) 

  



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2015 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
CCEstates Lincoln Lexington Dr Checker Rd 1954 22 4776 0 $152,846.22 $152,846.22
CCEstates Shenandoah Lincoln Ave Checker Rd 1838 22 4493 3 $143,772.44 $143,772.44
CCEstates Sheridan Shiloh Dr Stayton Ln 911 22 2227 3 $71,260.44 $71,260.44
CCEstates Shiloh Old Hicks Rd IL Rt 53 2773 22 6778 3 $216,910.22 $216,910.22
CCEstates Lincoln Lexington Rd Terminus 2346 22 5735 8 $183,509.33 $183,509.33
CCEstates Union Lincoln Ave Terminus 472 21 1101 10 $35,242.67 $35,242.67
CCEstates Cavalry Lincoln Ave Terminus 577 22 1410 31 $45,134.22 $45,134.22

7% Annual Inflation Compounded: $0.00
Construction Cost: $848,675.56 $848,675.56
8% Engineering: $67,894.04 $67,894.04
7% Contingency: $59,407.29 $59,407.29
Total: $976,000.00 $976,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10871
Total Length (Miles) 2.06

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2015 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2016 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
MardenEst Monitor Middlesax Dr Allison Ln 535 24 1427 1 $48,849.07 $45,653.33
MardenWood EMardan cra Monitor Ln 1834 21 4279 1 $146,524.37 $136,938.67
MardenWood WMardan Mardan Dr Monitor Ln 1943 20 4318 2 $147,840.71 $138,168.89
MardenWood Monitor Ln Hidden Valley Middlesax Dr 1659 19 3502 4 $119,919.89 $112,074.67
Skycrest Hilltop IL Rt 83 Terminus 2343 19 4946 4 $169,362.45 $158,282.67
MardenEst Middlesax IL Rt 53 Monitor Ln 951 22 2325 9 $79,596.59 $74,389.33
MardenEst Monticello Middlesax Dr Terminus 583 16 1036 9 $35,487.86 $33,166.22
MardenWood Mardan IL Rt 53 E/W Mardan Dr 260 22 636 10 $21,761.42 $20,337.78
Skycrest Golf Hilltop Rd Sunshine Ln 846 15 1410 10 $48,278.40 $45,120.00
MardenEst Mayflower Middlesax Dr Terminus 319 16 567 11 $19,417.88 $18,147.56
Skycrest Sunshine Golf Rd Terminus 473 15 788 11 $26,992.53 $25,226.67
MardenEst Merrimac Middlesax Dr Terminus 580 18 1160 17 $39,718.40 $37,120.00

7% Annual Inflation Compounded: $59,123.80
Construction Cost: $903,749.58 $844,625.78
8% Engineering: $72,299.97 $67,570.06
7% Contingency: $63,262.47 $59,123.80
Total: $1,039,000.00 $971,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 12326
Total Length (Miles) 2.33

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2016 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2017 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Collector Cuba_3 S Krueger Rd Lakeridge Ct 1407 22 3439 0 $126,006.17 $110,058.67
Collector Cuba_1 McGinty Farm Old McHenry Rd 7310 22 17869 4 $654,658.91 $571,804.44
Collector Cuba_2 Lakeridge Ct McGinty Farm 1785 22 4363 34 $159,858.57 $139,626.67

7% Annual Inflation Compounded: $119,033.87
Construction Cost: $940,523.65 $821,489.78
8% Engineering: $75,241.89 $65,719.18
7% Contingency: $65,836.66 $57,504.28
Total: $1,082,000.00 $945,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10502
Total Length (Miles) 1.99

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2017 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2018 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
CCEstates HollyCt Schaeffer Rd East Terminus 648 22 1584 0 $62,094.98 $50,688.00
LeSavanne BrittanyCt Brittany Ln Terminus 795 24 2120 2 $83,106.92 $67,840.00
LeSavanne PicardyCt Picardy Ln Terminus 1022 24 2725 4 $106,836.82 $87,210.67
Bennington Knoll Ct Knoll Rd East Terminus 649 19 1370 6 $53,710.24 $43,843.56
CCMeadows CountryClu Tanager Way Checker Rd 1728 23 4416 6 $173,113.28 $141,312.00
LeSavanne BrittanyLn Arlington Heights Rd Picardy Ct 1046 24 2789 7 $109,345.70 $89,258.67
LeSavanne PicardyLn Brittany Ct Picardy Ct 936 25 2600 8 $101,923.58 $83,200.00
CCMeadows HollyCt Schaeffer Rd West Tanager Way 764 23 1952 10 $76,538.51 $62,478.22
CCMeadows Tanager Holly Ct Country Club Dr 1094 23 2796 10 $109,598.34 $89,464.89
Bennington Knoll Long Grove Rd Knoll Ct 653 19 1379 21 $54,041.27 $44,113.78
Bennington Knoll Ct Knoll Dr West Terminus 743 19 1569 25 $61,489.54 $50,193.78

7% Annual Inflation Compounded: $182,195.61
Construction Cost: $991,799.17 $809,603.56
8% Engineering: $79,343.93 $64,768.28
7% Contingency: $69,425.94 $56,672.25
Total: $1,141,000.00 $931,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10078
Total Length (Miles) 1.91

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2018 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2019 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Collector Oakwood IL Rt 83 Partridge Ln 4344 24 11584 2 $485,896.35 $370,688.00
Oak Island RollingGle Crestivew Dr Terminus 816 14 1269 3 $53,242.79 $40,618.67
OakwoodCre Oakwood Oakwood Rd Oakwood Rd 3354 22 8199 9 $343,896.95 $262,357.33
Oak Island Crestview Cuba Rd Terminus 1609 21 3754 19 $157,477.28 $120,138.67

7% Annual Inflation Compounded: $246,710.70
Construction Cost: $1,040,513.37 $793,802.67
8% Engineering: $83,241.07 $63,504.21
7% Contingency: $72,835.94 $55,566.19
Total: $1,197,000.00 $913,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10123
Total Length (Miles) 1.92

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2019 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2020 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
CCEstates Federal Ct Lexington Dr Terminus 515 21 1202 5 $53,932.79 $38,453.33
CCEstates Cumberland Lexington Dr Lexington Dr 2224 22 5436 6 $243,996.63 $173,966.22
CCEstates Coach Lexington Rd North Old Hicks Rd 665 23 1699 12 $76,273.88 $54,382.22
CCEstates GrantPl Schaeffer Rd Terminus 625 20 1389 12 $62,335.63 $44,444.44
CCEstates GrantCt Grant Pl Terminus 408 20 907 13 $40,692.70 $29,013.33
CCEstates Lexington Coach Rd Lincoln Ave 2681 24 7149 16 $320,873.91 $228,778.67
CCEstates Antietam Schaeffer Rd Terminus 1810 23 4626 22 $207,602.59 $148,017.78
CCEstates Coach Lexington Rd South Old Hicks Rd 1107 23 2829 23 $126,970.20 $90,528.00
CCEstates Pottawatom Antietam Dr Terminus 907 22 2217 40 $99,507.62 $70,947.56

7% Annual Inflation Compounded: $353,654.40
Construction Cost: $1,232,185.95 $878,531.56
8% Engineering: $98,574.88 $70,282.52
7% Contingency: $86,253.02 $61,497.21
Total: $1,417,000.00 $1,010,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10942
Total Length (Miles) 2.07

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2020 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2021 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
EstOakHill OakGrove1 IL Rt 83 5367 Oak Grove Dr 3806 25 10572 10 $507,713.75 $338,311.11
EstOakHill OakGroveC Oak Grove Dr Oak Grove Dr 2196 24 5856 26 $281,224.86 $187,392.00
EstOakHill OakGrove2 5367 Oak Grove Dr IL Rt 22 2477 24 6605 30 $317,210.37 $211,370.67

7% Annual Inflation Compounded: $369,075.21
Construction Cost: $1,106,148.99 $737,073.78
8% Engineering: $88,491.92 $58,965.90
7% Contingency: $77,430.43 $51,595.16
Total: $1,272,000.00 $848,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 8479
Total Length (Miles) 1.61

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2021 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2022 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Creekside Private Creekside Rd Terminus 643 15 1072 0 $55,067.60 $34,293.33
Towers Meadow IL Rt 83 Osage Ln 408 27 1224 7 $62,895.25 $39,168.00
Towers Willow Spr Osage Ln Terminus 1340 21 3127 8 $160,663.79 $100,053.33
Towers Meadow Willow Spring Rd Osage Ln 1449 21 3381 10 $173,732.71 $108,192.00
Towers Willow Spr Village Limits at IL Rt 83 Osage Ln 480 22 1173 16 $60,291.74 $37,546.67
Creekside Creekside Indian Creek Rd Terminus 3062 25 8506 25 $437,058.03 $272,177.78
Creekside Arrowhead Creekside Dr Terminus 762 23 1947 33 $100,063.74 $62,314.67
Creekside Tribal Creekside Dr Terminus 650 22 1589 34 $81,645.07 $50,844.44
Towers Osage Willow Spring Rd Meadow Ln 1823 21 4254 40 $218,574.69 $136,117.33

7% Annual Inflation Compounded: $509,285.06
Construction Cost: $1,349,992.62 $840,707.56
8% Engineering: $107,999.41 $67,256.60
7% Contingency: $94,499.48 $58,849.53
Total: $1,552,000.00 $967,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10617
Total Length (Miles) 2.01

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2022 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2023 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Collector Schaeffe_2 Checker Rd Richmond Ln 1303 22 3185 3 $175,123.64 $101,923.56
Collector RPCoffin_1 Old McHenry Rd IL Rt 83 2264 31 7798 8 $428,761.52 $249,543.11
LakesLG 3LakesDr RPC Terminus 2302 25 6394 17 $351,579.07 $204,622.22
Collector SKrueger Cuba Rd Village Limits 1638 21 3822 24 $210,141.04 $122,304.00
LakesLG 3LakesCt Three Lakes Dr Terminus 818 25 2272 24 $124,931.23 $72,711.11

7% Annual Inflation Compounded: $539,432.51
Construction Cost: $1,290,536.51 $751,104.00
8% Engineering: $103,242.92 $60,088.32
7% Contingency: $90,337.56 $52,577.28
Total: $1,484,000.00 $864,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 8325
Total Length (Miles) 1.58

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2023 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2024 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
CCEstates Chickamaug Sumter Dr Terminus 3396 24 9056 12 $532,770.77 $289,792.00
BridgeWate ManassasL Schaeffer Rd East Terminus 1475 21 3442 18 $202,475.64 $110,133.33
CCEstates SumterDr Schaeffer Rd Terminus 3010 23 7692 19 $452,538.78 $246,151.11
BridgeWate ManassasLn Schaeffer Rd West Terminus 1362 22 3329 24 $195,866.99 $106,538.67
CCEstates SumterCt Sumter Dr Terminus 580 23 1482 50 $87,200.16 $47,431.11

7% Annual Inflation Compounded: $670,806.13
Construction Cost: $1,470,852.35 $800,046.22
8% Engineering: $117,668.19 $64,003.70
7% Contingency: $102,959.66 $56,003.24
Total: $1,691,000.00 $920,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 9823
Total Length (Miles) 1.86

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2024 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2025 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Collector Schaeffe_1 Holly Ct IL Rt 53 3659 24 9757 15 $614,212.85 $312,234.67
Collector NKrueger IL Rt 22 Gilmer Rd 5842 22 14280 23 $898,937.46 $456,974.22

7% Annual Inflation Compounded: $743,941.42
Construction Cost: $1,513,150.31 $769,208.89
8% Engineering: $121,052.02 $61,536.71
7% Contingency: $105,920.52 $53,844.62
Total: $1,740,000.00 $885,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 9501
Total Length (Miles) 1.80

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2025 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2026 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Promontory Port Clint Tall Oaks Dr Terminus 2700 23 6900 12 $464,751.31 $220,800.00
Promontory PortClinto IL Rt 83 Tall Oaks Dr 550 25 1528 22 $102,903.87 $48,888.89
PromoRidge Hampton IL Rt 22 Port Clinton Rd 2538 23 6486 26 $436,866.23 $207,552.00
Promontory Tall Oaks IL Rt 22 Port Clinton Rd 4441 23 11349 28 $764,429.84 $363,175.11

7% Annual Inflation Compounded: $928,535.26
Construction Cost: $1,768,951.26 $840,416.00
8% Engineering: $141,516.10 $67,233.28
7% Contingency: $123,826.59 $58,829.12
Total: $2,034,000.00 $966,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10229
Total Length (Miles) 1.94

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2026 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2027 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Collector ArlingtonH Thompson Blvd Terminus 1882 23 4810 11 $346,625.30 $153,905.78
Collector Indian Cre Diamond Lake Rd Village Limits 3943 23 10077 11 $726,218.68 $322,449.78
Indian Cre Estate Ln Indian Creek Rd Terminus 1588 23 4058 30 $292,476.61 $129,863.11
Indian Cre LakeridgeC Lakeridge Dr Terminus 583 22 1425 35 $102,707.94 $45,603.56
Indian Cre LakeridgeD Indian Creek Rd Terminus 1960 22 4791 41 $345,296.00 $153,315.56

7% Annual Inflation Compounded: $1,008,186.75
Construction Cost: $1,813,324.53 $805,137.78
8% Engineering: $145,065.96 $64,411.02
7% Contingency: $126,932.72 $56,359.64
Total: $2,085,000.00 $926,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 9956
Total Length (Miles) 1.89

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2027 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2028 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Edgebrook Roanake Schaeffer Rd Terminus 357 21 833 12 $64,236.83 $26,656.00
Edgebrook Dawn Schaeffer Rd Terminus 430 22 1051 13 $81,056.48 $33,635.56
Edgebrook Schaeffer Checker Rd North Terminus 1242 23 3174 29 $244,763.14 $101,568.00
Collector Checker_1 Old Hicks Rd Schaeffer Rd 6369 23 16276 36 $1,255,150.10 $520,842.67
Collector RPCoffin_2 IL Rt 53 Old McHenry Rd 2120 25 5889 42 $454,121.90 $188,444.44
Residentia Schaeffer IL Rt 53 RPC 704 14 1095 100 $84,449.54 $35,043.56

7% Annual Inflation Compounded: $1,277,587.75
Construction Cost: $2,183,777.98 $906,190.22
8% Engineering: $174,702.24 $72,495.22
7% Contingency: $152,864.46 $63,433.32
Total: $2,511,000.00 $1,042,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 11222
Total Length (Miles) 2.13

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2028 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2029 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Collector Long Grove Village Limits IL Rt 53 3468 26 10019 85 $826,671.17 $320,597.33
Collector Checker_2 Schaeffer Rd 18376 Checker Rd 2010 22 4913 94 $405,414.33 $157,226.67
Collector OldHicks IL Rt 53 Checker Rd 4614 23 11791 100 $972,939.38 $377,322.67

7% Annual Inflation Compounded: $1,349,878.22
Construction Cost: $2,205,024.88 $855,146.67
8% Engineering: $176,401.99 $68,411.73
7% Contingency: $154,351.74 $59,860.27
Total: $2,536,000.00 $983,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10092
Total Length (Miles) 1.91

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2029 ROAD PROGRAM



 

 

 

Village of Long Grove 

Option 1 - Opinion of Probable Cost  

(5% & 10% Inflation Summaries) 

 

 

  



Year  Preliminary Budget (2015 Dollars) Adjusted Preliminary Budget (5% Inflation)

2015 $976,000 $976,000

2016 $971,000 $1,020,000

2017 $945,000 $1,042,000

2018 $931,000 $1,078,000

2019 $913,000 $1,110,000

2020 $1,010,000 $1,289,000

2021 $848,000 $1,136,000

2022 $967,000 $1,360,000

2023 $864,000 $1,276,000

2024 $920,000 $1,427,000

2025 $885,000 $1,441,000

2026 $966,000 $1,653,000

2027 $926,000 $1,663,000

2028 $1,042,000 $1,965,000

2029 $983,000 $1,947,000

TOTAL* $14,147,000 $20,383,000

Year  Preliminary Budget (2015 Dollars) Adjusted Preliminary Budget (10% Inflation)

2015 $976,000 $976,000

2016 $971,000 $1,068,000

2017 $945,000 $1,143,000

2018 $931,000 $1,239,000

2019 $913,000 $1,337,000

2020 $1,010,000 $1,627,000

2021 $848,000 $1,502,000

2022 $967,000 $1,884,000

2023 $864,000 $1,852,000

2024 $920,000 $2,169,000

2025 $885,000 $2,294,000

2026 $966,000 $2,757,000

2027 $926,000 $2,906,000

2028 $1,042,000 $3,598,000

2029 $983,000 $3,735,000

TOTAL* $14,147,000 $30,087,000

*Totals inclusive of 8% Engineering and 7% Contingency.

Option 1 ‐ Preliminary 15‐Year Road Program Summary (With 5% Inflation)

Option 1 ‐ Preliminary 15‐Year Road Program Summary (With 10% Inflation)

Option 1 ‐ Additional Inflation Rates

4869.000 Long Grove Pavement Analysis



 

 

 

Village of Long Grove 

Proposed Fifteen-Year Road Maintenance Program & Map 

Option 2 

(2015-2029 with Opinion of Probable Cost) 

  



Sources: Esri, DeLorme, NAVTEQ, USGS, Intermap, iPC, NRCAN, Esri Japan, METI, Esri China (Hong
Kong), Esri (Thailand), TomTom, 2013

Village of Long Grove - Option 2 Road Program (PCI)
Long Grove, Illinois
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Village of Long Grove 

Option 2 - Opinion of Probable Cost  

(7% Inflation) 

  



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2015 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
CCEstates Lincoln Lexington Dr Checker Rd 1954 22 4776 0 $152,846.22 $152,846.22
Collector Cuba_3 S Krueger Rd Lakeridge Ct 1407 22 3439 0 $110,058.67 $110,058.67
CCEstates HollyCt Schaeffer Rd East Terminus 648 22 1584 0 $50,688.00 $50,688.00
Creekside Private Creekside Rd Terminus 643 15 1072 0 $34,293.33 $34,293.33
MardenEst Monitor Middlesax Dr Allison Ln 535 24 1427 1 $45,653.33 $45,653.33
MardenWood EMardan cra Monitor Ln 1834 21 4279 1 $136,938.67 $136,938.67
LeSavanne BrittanyCt Brittany Ln Terminus 795 24 2120 2 $67,840.00 $67,840.00
MardenWood WMardan Mardan Dr Monitor Ln 1943 20 4318 2 $138,168.89 $138,168.89

7% Annual Inflation Compounded: $0.00
Construction Cost: $736,487.11 $736,487.11
8% Engineering: $58,918.97 $58,918.97
7% Contingency: $51,554.10 $51,554.10
Total: $847,000.00 $847,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 9759
Total Length (Miles) 1.85

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2015 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2016 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Collector Oakwood IL Rt 83 Partridge Ln 4344 24 11584 2 $396,636.16 $370,688.00
CCEstates Shenandoah Lincoln Ave Checker Rd 1838 22 4493 3 $153,836.52 $143,772.44
CCEstates Sheridan Shiloh Dr Stayton Ln 911 22 2227 3 $76,248.68 $71,260.44
CCEstates Shiloh Old Hicks Rd IL Rt 53 2773 22 6778 3 $232,093.94 $216,910.22

7% Annual Inflation Compounded: $56,184.18
Construction Cost: $858,815.29 $802,631.11
8% Engineering: $68,705.22 $64,210.49
7% Contingency: $60,117.07 $56,184.18
Total: $988,000.00 $923,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 9866
Total Length (Miles) 1.87

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2016 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2017 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Oak Island RollingGle Crestivew Dr Terminus 816 14 1269 3 $46,504.31 $40,618.67
Collector Schaeffe_2 Checker Rd Richmond Ln 1303 22 3185 3 $116,692.28 $101,923.56
Collector Cuba_1 McGinty Farm Old McHenry Rd 7310 22 17869 4 $654,658.91 $571,804.44
LeSavanne PicardyCt Picardy Ln Terminus 1022 24 2725 4 $99,847.49 $87,210.67

7% Annual Inflation Compounded: $116,145.66
Construction Cost: $917,702.99 $801,557.33
8% Engineering: $73,416.24 $64,124.59
7% Contingency: $64,239.21 $56,109.01
Total: $1,055,000.00 $922,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10451
Total Length (Miles) 1.98

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2017 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2018 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
MardenWood Monitor Ln Hidden Valley Middlesax Dr 1659 19 3502 4 $137,296.29 $112,074.67
Skycrest Hilltop IL Rt 83 Terminus 2343 19 4946 4 $193,903.07 $158,282.67
CCEstates Federal Ct Lexington Dr Terminus 515 21 1202 5 $47,106.99 $38,453.33
Bennington Knoll Ct Knoll Rd East Terminus 649 19 1370 6 $53,710.24 $43,843.56
CCMeadows CountryClu Tanager Way Checker Rd 1728 23 4416 6 $173,113.28 $141,312.00
CCEstates Cumberland Lexington Dr Lexington Dr 2224 22 5436 6 $213,116.10 $173,966.22
LeSavanne BrittanyLn Arlington Heights Rd Picardy Ct 1046 24 2789 7 $109,345.70 $89,258.67
Towers Meadow IL Rt 83 Osage Ln 408 27 1224 7 $47,982.48 $39,168.00

7% Annual Inflation Compounded: $179,215.04
Construction Cost: $975,574.15 $796,359.11
8% Engineering: $78,045.93 $63,708.73
7% Contingency: $68,290.19 $55,745.14
Total: $1,122,000.00 $916,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10572
Total Length (Miles) 2.00

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2018 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2019 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
CCEstates Lincoln Lexington Rd Terminus 2346 22 5735 8 $240,543.30 $183,509.33
LeSavanne PicardyLn Brittany Ct Picardy Ct 936 25 2600 8 $109,058.23 $83,200.00
Towers Willow Spr Osage Ln Terminus 1340 21 3127 8 $131,149.51 $100,053.33
Collector RPCoffin_1 Old McHenry Rd IL Rt 83 2264 31 7798 8 $327,100.11 $249,543.11
MardenEst Middlesax IL Rt 53 Monitor Ln 951 22 2325 9 $97,509.24 $74,389.33
MardenEst Monticello Middlesax Dr Terminus 583 16 1036 9 $43,474.15 $33,166.22
CCMeadows Tanager Holly Ct Country Club Dr 1094 23 2796 10 $117,270.22 $89,464.89

7% Annual Inflation Compounded: $252,778.54
Construction Cost: $1,066,104.77 $813,326.22
8% Engineering: $85,288.38 $65,066.10
7% Contingency: $74,627.33 $56,932.84
Total: $1,226,000.00 $935,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 9514
Total Length (Miles) 1.80

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2019 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2020 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
OakwoodCre Oakwood Oakwood Rd Oakwood Rd 3354 22 8199 9 $367,969.73 $262,357.33
CCEstates Union Lincoln Ave Terminus 472 21 1101 10 $49,429.66 $35,242.67
CCMeadows HollyCt Schaeffer Rd West Tanager Way 764 23 1952 10 $87,628.94 $62,478.22
MardenWood Mardan IL Rt 53 E/W Mardan Dr 260 22 636 10 $28,524.79 $20,337.78
Skycrest Golf Hilltop Rd Sunshine Ln 846 15 1410 10 $63,283.13 $45,120.00
Towers Meadow Willow Spring Rd Osage Ln 1449 21 3381 10 $151,744.88 $108,192.00
EstOakHill OakGrove1 IL Rt 83 5367 Oak Grove Dr 3806 25 10572 10 $474,498.83 $338,311.11

7% Annual Inflation Compounded: $351,040.85
Construction Cost: $1,223,079.96 $872,039.11
8% Engineering: $97,846.40 $69,763.13
7% Contingency: $85,615.60 $61,042.74
Total: $1,407,000.00 $1,003,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10951
Total Length (Miles) 2.07

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2020 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2021 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
MardenEst Mayflower Middlesax Dr Terminus 319 16 567 11 $27,234.59 $18,147.56
Skycrest Sunshine Golf Rd Terminus 473 15 788 11 $37,858.42 $25,226.67
Collector ArlingtonH Thompson Blvd Terminus 1882 23 4810 11 $230,971.07 $153,905.78
CCEstates Coach Lexington Rd North Old Hicks Rd 665 23 1699 12 $81,613.05 $54,382.22
CCEstates GrantPl Schaeffer Rd Terminus 625 20 1389 12 $66,699.13 $44,444.44
Edgebrook Roanake Schaeffer Rd Terminus 357 21 833 12 $40,003.47 $26,656.00
CCEstates Chickamaug Sumter Dr Terminus 3396 24 9056 12 $434,899.65 $289,792.00
Promontory Port Clint Tall Oaks Dr Terminus 2700 23 6900 12 $331,361.26 $220,800.00

7% Annual Inflation Compounded: $417,285.98
Construction Cost: $1,250,640.64 $833,354.67
8% Engineering: $100,051.25 $66,668.37
7% Contingency: $87,544.84 $58,334.83
Total: $1,438,000.00 $958,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10417
Total Length (Miles) 1.97

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2021 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2022 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Collector Indian Cre Diamond Lake Rd Village Limits 3943 23 10077 11 $517,783.88 $322,449.78
CCEstates GrantCt Grant Pl Terminus 408 20 907 13 $46,589.07 $29,013.33
Edgebrook Dawn Schaeffer Rd Terminus 430 22 1051 13 $54,011.35 $33,635.56
Collector Schaeffe_1 Holly Ct IL Rt 53 3659 24 9757 15 $501,380.64 $312,234.67
Towers Willow Spr Village Limits at IL Rt 83 Osage Ln 480 22 1173 16 $60,291.74 $37,546.67
MardenEst Merrimac Middlesax Dr Terminus 580 18 1160 17 $59,606.61 $37,120.00

7% Annual Inflation Compounded: $467,663.30
Construction Cost: $1,239,663.30 $772,000.00
8% Engineering: $99,173.06 $61,760.00
7% Contingency: $86,776.43 $54,040.00
Total: $1,426,000.00 $888,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 9500
Total Length (Miles) 1.80

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2022 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2023 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
CCEstates Lexington Coach Rd Lincoln Ave 2681 24 7149 16 $393,084.34 $228,778.67
LakesLG 3LakesDr RPC Terminus 2302 25 6394 17 $351,579.07 $204,622.22
BridgeWate ManassasL Schaeffer Rd East Terminus 1475 21 3442 18 $189,229.57 $110,133.33
CCEstates SumterDr Schaeffer Rd Terminus 3010 23 7692 19 $422,933.44 $246,151.11

7% Annual Inflation Compounded: $567,141.09
Construction Cost: $1,356,826.43 $789,685.33
8% Engineering: $108,546.11 $63,174.83
7% Contingency: $94,977.85 $55,277.97
Total: $1,560,000.00 $908,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 9468
Total Length (Miles) 1.79

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2023 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2024 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Oak Island Crestview Cuba Rd Terminus 1609 21 3754 19 $220,870.04 $120,138.67
Bennington Knoll Long Grove Rd Knoll Ct 653 19 1379 21 $81,101.38 $44,113.78
CCEstates Antietam Schaeffer Rd Terminus 1810 23 4626 22 $272,124.65 $148,017.78
Promontory PortClinto IL Rt 83 Tall Oaks Dr 550 25 1528 22 $89,880.23 $48,888.89
CCEstates Coach Lexington Rd South Old Hicks Rd 1107 23 2829 23 $166,432.04 $90,528.00
Collector NKrueger IL Rt 22 Gilmer Rd 5842 22 14280 23 $840,128.47 $456,974.22

7% Annual Inflation Compounded: $761,875.47
Construction Cost: $1,670,536.80 $908,661.33
8% Engineering: $133,642.94 $72,692.91
7% Contingency: $116,937.58 $63,606.29
Total: $1,921,000.00 $1,045,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 11571
Total Length (Miles) 2.19

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2024 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2025 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Collector SKrueger Cuba Rd Village Limits 1638 21 3822 24 $240,590.48 $122,304.00
LakesLG 3LakesCt Three Lakes Dr Terminus 818 25 2272 24 $143,033.76 $72,711.11
BridgeWate ManassasLn Schaeffer Rd West Terminus 1362 22 3329 24 $209,577.68 $106,538.67
Bennington Knoll Ct Knoll Dr West Terminus 743 19 1569 25 $98,738.76 $50,193.78
Creekside Creekside Indian Creek Rd Terminus 3062 25 8506 25 $535,414.88 $272,177.78
EstOakHill OakGroveC Oak Grove Dr Oak Grove Dr 2196 24 5856 26 $368,628.43 $187,392.00

7% Annual Inflation Compounded: $784,666.66
Construction Cost: $1,595,983.99 $811,317.33
8% Engineering: $127,678.72 $64,905.39
7% Contingency: $111,718.88 $56,792.21
Total: $1,835,000.00 $933,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 9819
Total Length (Miles) 1.86

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2025 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2026 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
PromoRidge Hampton IL Rt 22 Port Clinton Rd 2538 23 6486 26 $436,866.23 $207,552.00
Promontory Tall Oaks IL Rt 22 Port Clinton Rd 4441 23 11349 28 $764,429.84 $363,175.11
Edgebrook Schaeffer Checker Rd North Terminus 1242 23 3174 29 $213,785.60 $101,568.00
Indian Cre Estate Ln Indian Creek Rd Terminus 1588 23 4058 30 $273,342.62 $129,863.11

7% Annual Inflation Compounded: $886,266.08
Construction Cost: $1,688,424.30 $802,158.22
8% Engineering: $135,073.94 $64,172.66
7% Contingency: $118,189.70 $56,151.08
Total: $1,942,000.00 $922,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 9809
Total Length (Miles) 1.86

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2026 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2027 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
EstOakHill OakGrove2 5367 Oak Grove Dr IL Rt 22 2477 24 6605 30 $476,047.24 $211,370.67
CCEstates Cavalry Lincoln Ave Terminus 577 22 1410 31 $101,650.92 $45,134.22
Creekside Arrowhead Creekside Dr Terminus 762 23 1947 33 $140,344.57 $62,314.67
Collector Cuba_2 Lakeridge Ct McGinty Farm 1785 22 4363 34 $314,466.00 $139,626.67
Creekside Tribal Creekside Dr Terminus 650 22 1589 34 $114,511.43 $50,844.44
Indian Cre LakeridgeC Lakeridge Dr Terminus 583 22 1425 35 $102,707.94 $45,603.56
Towers Osage Willow Spring Rd Meadow Ln 1823 21 4254 40 $306,562.31 $136,117.33
Indian Cre LakeridgeD Indian Creek Rd Terminus 1960 22 4791 41 $345,296.00 $153,315.56

7% Annual Inflation Compounded: $1,057,259.31
Construction Cost: $1,901,586.42 $844,327.11
8% Engineering: $152,126.91 $67,546.17
7% Contingency: $133,111.05 $59,102.90
Total: $2,187,000.00 $971,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10617
Total Length (Miles) 2.01

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2027 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2028 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Collector Checker_1 Old Hicks Rd Schaeffer Rd 6369 23 16276 36 $1,255,150.10 $520,842.67
CCEstates Pottawatom Antietam Dr Terminus 907 22 2217 40 $170,972.61 $70,947.56
Collector RPCoffin_2 IL Rt 53 Old McHenry Rd 2120 25 5889 42 $454,121.90 $188,444.44
CCEstates SumterCt Sumter Dr Terminus 580 23 1482 50 $114,301.63 $47,431.11

7% Annual Inflation Compounded: $1,166,880.46
Construction Cost: $1,994,546.24 $827,665.78
8% Engineering: $159,563.70 $66,213.26
7% Contingency: $139,618.24 $57,936.60
Total: $2,294,000.00 $952,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 9976
Total Length (Miles) 1.89

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2028 ROAD PROGRAM



Subdivision or 
Collector Street From To Length (ft) Width (ft) Area (sy) PCI

2029 
Rehabilitation 

Cost

2015 
Rehabilitation 

Cost
Collector Long Grove Village Limits IL Rt 53 3468 26 10019 85 $826,671.17 $320,597.33
Collector Checker_2 Schaeffer Rd 18376 Checker Rd 2010 22 4913 94 $405,414.33 $157,226.67
Collector OldHicks IL Rt 53 Checker Rd 4614 23 11791 100 $972,939.38 $377,322.67
Residentia Schaeffer IL Rt 53 RPC 704 14 1095 100 $90,361.00 $35,043.56

7% Annual Inflation Compounded: $1,405,195.67
Construction Cost: $2,295,385.89 $890,190.22
8% Engineering: $183,630.87 $71,215.22
7% Contingency: $160,677.01 $62,313.32
Total: $2,640,000.00 $1,024,000.00
(Note: Totals Rounded to nearest $1,000)

Total Length (FT) 10796
Total Length (Miles) 2.04

PROGRAMMED IMPROVEMENTS
VILLAGE OF LONG GROVE
2029 ROAD PROGRAM



 

 

 

Village of Long Grove 

Option 2 - Opinion of Probable Cost  

(5% & 10% Inflation Summaries) 

  



Year  Preliminary Budget (2015 Dollars) Adjusted Preliminary Budget (5% Inflation)

2015 $847,000 $847,000

2016 $923,000 $969,000

2017 $922,000 $1,016,000

2018 $916,000 $1,060,000

2019 $935,000 $1,137,000

2020 $1,003,000 $1,280,000

2021 $958,000 $1,284,000

2022 $888,000 $1,249,000

2023 $908,000 $1,342,000

2024 $1,045,000 $1,621,000

2025 $933,000 $1,520,000

2026 $922,000 $1,578,000

2027 $971,000 $1,744,000

2028 $952,000 $1,795,000

2029 $1,024,000 $2,027,000

TOTAL $14,147,000 $20,469,000

Year  Preliminary Budget (2015 Dollars) Adjusted Preliminary Budget (10% Inflation)

2015 $847,000 $847,000

2016 $923,000 $1,015,000

2017 $922,000 $1,115,000

2018 $916,000 $1,219,000

2019 $935,000 $1,369,000

2020 $1,003,000 $1,615,000

2021 $958,000 $1,698,000

2022 $888,000 $1,730,000

2023 $908,000 $1,947,000

2024 $1,045,000 $2,464,000

2025 $933,000 $2,420,000

2026 $922,000 $2,632,000

2027 $971,000 $3,047,000

2028 $952,000 $3,286,000

2029 $1,024,000 $3,888,000

TOTAL $14,147,000 $30,292,000

*Totals inclusive of 8% Engineering and 7% Contingency.

Option 2 ‐ Preliminary 15‐Year Road Program Summary (With 5% Inflation)

Option 2 ‐ Preliminary 15‐Year Road Program Summary (With 10% Inflation)

Option 2 ‐ Additional Inflation Rates

4869.000 Long Grove Pavement Analysis



 

 

 

Village of Long Grove 

Village Map (With PCI Rankings) 

  



Sources: Esri, DeLorme, NAVTEQ, USGS, Intermap, iPC, NRCAN, Esri Japan, METI, Esri China (Hong
Kong), Esri (Thailand), TomTom, 2013

Village of Long Grove - Pavement Condition Index
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Village of Long Grove 

Pavement Condition Index (PCI) Reports 

(Subdivision Order, Alphabetical Order and Increasing PCI Order) 

  



Branch ID Section ID From To Length PCI PCI Category

Bennington Knoll Ct Knoll Rd East Terminus 649 6 Failed

Bennington Knoll Long Grove Rd Knoll Ct 653 21 Serious

Bennington Knoll Ct Knoll Dr West Terminus 743 25 Serious

BridgeWate ManassasL Schaeffer Rd East Terminus 1,475.00 18 Serious

BridgeWate ManassasLn Schaeffer Rd West Terminus 1,362.00 24 Serious

CCEstates Lincoln Lexington Dr Checker Rd 1,954.00 0 Failed

CCEstates HollyCt Schaeffer Rd East Terminus 648 0 Failed

CCEstates Shiloh Old Hicks Rd IL Rt 53 2,773.00 3 Failed

CCEstates Shenandoah Lincoln Ave Checker Rd 1,838.00 3 Failed

CCEstates Sheridan Shiloh Dr Stayton Ln 911 3 Failed

CCEstates Federal Ct Lexington Dr Terminus 515 5 Failed

CCEstates Cumberland Lexington Dr Lexington Dr 2,224.00 6 Failed

CCEstates Lincoln Lexington Rd Terminus 2,346.00 8 Failed

CCEstates Union Lincoln Ave Terminus 472 10 Failed

CCEstates Coach Lexington Rd North Old Hicks Rd 665 12 Serious

CCEstates Chickamaug Sumter Dr Terminus 3,396.00 12 Serious

CCEstates GrantPl Schaeffer Rd Terminus 625 12 Serious

CCEstates GrantCt Grant Pl Terminus 408 13 Serious

CCEstates Lexington Coach Rd Lincoln Ave 2,681.00 16 Serious

CCEstates SumterDr Schaeffer Rd Terminus 3,010.00 19 Serious

CCEstates Antietam Schaeffer Rd Terminus 1,810.00 22 Serious

CCEstates Coach Lexington Rd South Old Hicks Rd 1,107.00 23 Serious

CCEstates Cavalry Lincoln Ave Terminus 577 31 Very Poor

CCEstates Pottawatom Antietam Dr Terminus 907 40 Very Poor

CCEstates SumterCt Sumter Dr Terminus 580 50 Poor

CCMeadows CountryClu Tanager Way Checker Rd 1,728.00 6 Failed

CCMeadows HollyCt Schaeffer Rd West Tanager Way 764 10 Failed

CCMeadows Tanager Holly Ct Country Club Dr 1,094.00 10 Failed

Collector Cuba_3 S Krueger Rd Lakeridge Ct 1,407.00 0 Failed

Collector Oakwood IL Rt 83 Partridge Ln 4,344.00 2 Failed

Collector Schaeffe_2 Checker Rd Richmond Ln 1,303.00 3 Failed

Collector Cuba_1 McGinty Farm Old McHenry Rd 7,310.00 4 Failed

Collector RPCoffin_1 Old McHenry Rd IL Rt 83 2,264.00 8 Failed

Collector Indian Cre Diamond Lake Rd Village Limits 3,943.00 11 Serious

Collector ArlingtonH Thompson Blvd Terminus 1,882.00 11 Serious

Collector Schaeffe_1 Holly Ct IL Rt 53 3,659.00 15 Serious

Collector NKrueger IL Rt 22 Gilmer Rd 5,842.00 23 Serious

Collector SKrueger Cuba Rd Village Limits 1,638.00 24 Serious

Collector Cuba_2 Lakeridge Ct McGinty Farm 1,785.00 34 Very Poor

Collector Checker_1 Old Hicks Rd Schaeffer Rd 6,369.00 36 Very Poor

Collector RPCoffin_2 IL Rt 53 Old McHenry Rd 2,120.00 42 Poor

Collector Long Grove Village Limits IL Rt 53 3,468.00 85 Satisfactory

Collector Checker_2 Schaeffer Rd 18376 Checker Rd 2,010.00 94 Good

Collector OldHicks IL Rt 53 Checker Rd 4,614.00 100 Good

Creekside Private Creekside Rd Terminus 643 0 Failed

Creekside Creekside Indian Creek Rd Terminus 3,062.00 25 Serious

Creekside Arrowhead Creekside Dr Terminus 762 33 Very Poor

SUMMARY REPORT BY SUBDIVISION

4869.000 Long Grove Pavement Analysis



Branch ID Section ID From To Length PCI PCI Category

Creekside Tribal Creekside Dr Terminus 650 34 Very Poor

Edgebrook  Roanake Schaeffer Rd Terminus 357 12 Serious

Edgebrook  Dawn Schaeffer Rd Terminus 430 13 Serious

Edgebrook  Schaeffer Checker Rd North Terminus 1,242.00 29 Very Poor

EstOakHill OakGrove1 IL Rt 83 5367 Oak Grove Dr 3,806.00 10 Failed

EstOakHill OakGroveC Oak Grove Dr Oak Grove Dr 2,196.00 26 Very Poor

EstOakHill OakGrove2 5367 Oak Grove Dr IL Rt 22 2,477.00 30 Very Poor

Indian Cre Estate Ln Indian Creek Rd Terminus 1,588.00 30 Very Poor

Indian Cre LakeridgeC Lakeridge Dr Terminus 583 35 Very Poor

Indian Cre LakeridgeD Indian Creek Rd Terminus 1,960.00 41 Poor

LakesLG 3LakesDr RPC Terminus 2,302.00 17 Serious

LakesLG 3LakesCt Three Lakes Dr Terminus 818 24 Serious

LeSavanne BrittanyCt Brittany Ln Terminus 795 2 Failed

LeSavanne PicardyCt Picardy Ln Terminus 1,022.00 4 Failed

LeSavanne BrittanyLn Arlington Heights Rd Picardy Ct 1,046.00 7 Failed

LeSavanne PicardyLn Brittany Ct Picardy Ct 936 8 Failed

MardenEst Monitor Middlesax Dr Allison Ln 535 1 Failed

MardenEst Middlesax IL Rt 53 Monitor Ln 951 9 Failed

MardenEst Monticello Middlesax Dr Terminus 583 9 Failed

MardenEst Mayflower Middlesax Dr Terminus 319 11 Serious

MardenEst Merrimac Middlesax Dr Terminus 580 17 Serious

MardenWood EMardan Mardan Dr Monitor Ln 1,834.00 1 Failed

MardenWood WMardan Mardan Dr Monitor Ln 1,943.00 2 Failed

MardenWood Monitor Ln Hidden Valley Middlesax Dr 1,659.00 4 Failed

MardenWood Mardan IL Rt 53 E/W Mardan Dr 260 10 Failed

Oak Island RollingGle Crestivew Dr Terminus 816 3 Failed

Oak Island Crestview Cuba Rd Terminus 1,609.00 19 Serious

OakwoodCre Oakwood Oakwood Rd Oakwood Rd 3,354.00 9 Failed

Promontory Port Clint Tall Oaks Dr Terminus 2,700.00 12 Serious

Promontory PortClinto IL Rt 83 Tall Oaks Dr 550 22 Serious

Promontory Tall Oaks IL Rt 22 Port Clinton Rd 4,441.00 28 Very Poor

PromoRidge Hampton IL Rt 22 Port Clinton Rd 2,538.00 26 Very Poor

Residentia Schaeffer IL Rt 53 RPC 704 100 Good

Skycrest Hilltop IL Rt 83 Terminus 2,343.00 4 Failed

Skycrest Golf Hilltop Rd Sunshine Ln 846 10 Failed

Skycrest Sunshine Golf Rd Terminus 473 11 Serious

Towers Meadow IL Rt 83 Osage Ln 408 7 Failed

Towers Willow Spr Osage Ln Terminus 1,340.00 8 Failed

Towers Meadow Willow Spring Rd Osage Ln 1,449.00 10 Failed

Towers Willow Spr Village Limits at IL Rt 83 Osage Ln 480 16 Serious

Towers Osage Willow Spring Rd Meadow Ln 1,823.00 40 Very Poor

4869.000 Long Grove Pavement Analysis



Branch ID Section ID From To Length PCI PCI Category

Bennington Knoll Long Grove Rd Knoll Ct 653 21 Serious

Bennington Knoll Ct Knoll Rd East Terminus 649 6 Failed

Bennington Knoll Ct Knoll Dr West Terminus 743 25 Serious

BridgeWate ManassasL Schaeffer Rd East Terminus 1,475.00 18 Serious

BridgeWate ManassasLn Schaeffer Rd West Terminus 1,362.00 24 Serious

CCEstates Antietam Schaeffer Rd Terminus 1,810.00 22 Serious

CCEstates Cavalry Lincoln Ave Terminus 577 31 Very Poor

CCEstates Chickamaug Sumter Dr Terminus 3,396.00 12 Serious

CCEstates Coach Lexington Rd North Old Hicks Rd 665 12 Serious

CCEstates Coach Lexington Rd South Old Hicks Rd 1,107.00 23 Serious

CCEstates Cumberland Lexington Dr Lexington Dr 2,224.00 6 Failed

CCEstates Federal Ct Lexington Dr Terminus 515 5 Failed

CCEstates GrantCt Grant Pl Terminus 408 13 Serious

CCEstates GrantPl Schaeffer Rd Terminus 625 12 Serious

CCEstates HollyCt Schaeffer Rd East Terminus 648 0 Failed

CCEstates Lexington Coach Rd Lincoln Ave 2,681.00 16 Serious

CCEstates Lincoln Lexington Dr Checker Rd 1,954.00 0 Failed

CCEstates Lincoln Lexington Rd Terminus 2,346.00 8 Failed

CCEstates Pottawatom Antietam Dr Terminus 907 40 Very Poor

CCEstates Shenandoah Lincoln Ave Checker Rd 1,838.00 3 Failed

CCEstates Sheridan Shiloh Dr Stayton Ln 911 3 Failed

CCEstates Shiloh Old Hicks Rd IL Rt 53 2,773.00 3 Failed

CCEstates SumterCt Sumter Dr Terminus 580 50 Poor

CCEstates SumterDr Schaeffer Rd Terminus 3,010.00 19 Serious

CCEstates Union Lincoln Ave Terminus 472 10 Failed

CCMeadows CountryClu Tanager Way Checker Rd 1,728.00 6 Failed

CCMeadows HollyCt Schaeffer Rd West Tanager Way 764 10 Failed

CCMeadows Tanager Holly Ct Country Club Dr 1,094.00 10 Failed

Collector ArlingtonH Thompson Blvd Terminus 1,882.00 11 Serious

Collector Checker_1 Old Hicks Rd Schaeffer Rd 6,369.00 36 Very Poor

Collector Checker_2 Schaeffer Rd 18376 Checker Rd 2,010.00 94 Good

Collector Cuba_1 McGinty Farm Old McHenry Rd 7,310.00 4 Failed

Collector Cuba_2 Lakeridge Ct McGinty Farm 1,785.00 34 Very Poor

Collector Cuba_3 S Krueger Rd Lakeridge Ct 1,407.00 0 Failed

Collector Indian Cre Diamond Lake Rd Village Limits 3,943.00 11 Serious

Collector Long Grove Village Limits IL Rt 53 3,468.00 85 Satisfactory

Collector NKrueger IL Rt 22 Gilmer Rd 5,842.00 23 Serious

Collector Oakwood IL Rt 83 Partridge Ln 4,344.00 2 Failed

Collector OldHicks IL Rt 53 Checker Rd 4,614.00 100 Good

Collector RPCoffin_1 Old McHenry Rd IL Rt 83 2,264.00 8 Failed

Collector RPCoffin_2 IL Rt 53 Old McHenry Rd 2,120.00 42 Poor

SUMMARY REPORT BY BRANCH

4869.000 Long Grove Pavement Analysis



Branch ID Section ID From To Length PCI PCI Category

Collector Schaeffe_1 Holly Ct IL Rt 53 3,659.00 15 Serious

Collector Schaeffe_2 Checker Rd Richmond Ln 1,303.00 3 Failed

Collector SKrueger Cuba Rd Village Limits 1,638.00 24 Serious

Creekside Arrowhead Creekside Dr Terminus 762 33 Very Poor

Creekside Creekside Indian Creek Rd Terminus 3,062.00 25 Serious

Creekside Private Creekside Rd Terminus 643 0 Failed

Creekside Tribal Creekside Dr Terminus 650 34 Very Poor

Edgebrook  Dawn Schaeffer Rd Terminus 430 13 Serious

Edgebrook  Roanake Schaeffer Rd Terminus 357 12 Serious

Edgebrook  Schaeffer Checker Rd North Terminus 1,242.00 29 Very Poor

EstOakHill OakGrove1 IL Rt 83 5367 Oak Grove Dr 3,806.00 10 Failed

EstOakHill OakGrove2 5367 Oak Grove Dr IL Rt 22 2,477.00 30 Very Poor

EstOakHill OakGroveC Oak Grove Dr Oak Grove Dr 2,196.00 26 Very Poor

Indian Cre Estate Ln Indian Creek Rd Terminus 1,588.00 30 Very Poor

Indian Cre LakeridgeC Lakeridge Dr Terminus 583 35 Very Poor

Indian Cre LakeridgeD Indian Creek Rd Terminus 1,960.00 41 Poor

LakesLG 3LakesCt Three Lakes Dr Terminus 818 24 Serious

LakesLG 3LakesDr RPC Terminus 2,302.00 17 Serious

LeSavanne BrittanyCt Brittany Ln Terminus 795 2 Failed

LeSavanne BrittanyLn Arlington Heights Rd Picardy Ct 1,046.00 7 Failed

LeSavanne PicardyCt Picardy Ln Terminus 1,022.00 4 Failed

LeSavanne PicardyLn Brittany Ct Picardy Ct 936 8 Failed

MardenEst Mayflower Middlesax Dr Terminus 319 11 Serious

MardenEst Merrimac Middlesax Dr Terminus 580 17 Serious

MardenEst Middlesax IL Rt 53 Monitor Ln 951 9 Failed

MardenEst Monitor Middlesax Dr Allison Ln 535 1 Failed

MardenEst Monticello Middlesax Dr Terminus 583 9 Failed

MardenWood EMardan Mardan Dr Monitor Ln 1,834.00 1 Failed

MardenWood Mardan IL Rt 53 E/W Mardan Dr 260 10 Failed

MardenWood Monitor Ln Hidden Valley Middlesax Dr 1,659.00 4 Failed

MardenWood WMardan Mardan Dr Monitor Ln 1,943.00 2 Failed

Oak Island Crestview Cuba Rd Terminus 1,609.00 19 Serious

Oak Island RollingGle Crestivew Dr Terminus 816 3 Failed

OakwoodCre Oakwood Oakwood Rd Oakwood Rd 3,354.00 9 Failed

Promontory Port Clint Tall Oaks Dr Terminus 2,700.00 12 Serious

Promontory PortClinto IL Rt 83 Tall Oaks Dr 550 22 Serious

Promontory Tall Oaks IL Rt 22 Port Clinton Rd 4,441.00 28 Very Poor

PromoRidge Hampton IL Rt 22 Port Clinton Rd 2,538.00 26 Very Poor

Residentia Schaeffer IL Rt 53 RPC 704 100 Good

Skycrest Golf Hilltop Rd Sunshine Ln 846 10 Failed

Skycrest Hilltop IL Rt 83 Terminus 2,343.00 4 Failed

Skycrest Sunshine Golf Rd Terminus 473 11 Serious

4869.000 Long Grove Pavement Analysis



Branch ID Section ID From To Length PCI PCI Category

Towers Meadow IL Rt 83 Osage Ln 408 7 Failed

Towers Meadow Willow Spring Rd Osage Ln 1,449.00 10 Failed

Towers Osage Willow Spring Rd Meadow Ln 1,823.00 40 Very Poor

Towers Willow Spr Osage Ln Terminus 1,340.00 8 Failed

Towers Willow Spr Village Limits at IL Rt 83Osage Ln 480 16 Serious

4869.000 Long Grove Pavement Analysis



Branch ID Section ID From To Length PCI PCI Category

CCEstates HollyCt Schaeffer Rd East Terminus 648 0 Failed

CCEstates Lincoln Lexington Dr Checker Rd 1,954.00 0 Failed

Collector Cuba_3 S Krueger Rd Lakeridge Ct 1,407.00 0 Failed

Creekside Private Creekside Rd Terminus 643 0 Failed

MardenEst Monitor Middlesax Dr Allison Ln 535 1 Failed

MardenWood EMardan Mardan Dr Monitor Ln 1,834.00 1 Failed

Collector Oakwood IL Rt 83 Partridge Ln 4,344.00 2 Failed

LeSavanne BrittanyCt Brittany Ln Terminus 795 2 Failed

MardenWood WMardan Mardan Dr Monitor Ln 1,943.00 2 Failed

CCEstates Shenandoah Lincoln Ave Checker Rd 1,838.00 3 Failed

CCEstates Sheridan Shiloh Dr Stayton Ln 911 3 Failed

CCEstates Shiloh Old Hicks Rd IL Rt 53 2,773.00 3 Failed

Collector Schaeffe_2 Checker Rd Richmond Ln 1,303.00 3 Failed

Oak Island RollingGle Crestivew Dr Terminus 816 3 Failed

Collector Cuba_1 McGinty Farm Old McHenry Rd 7,310.00 4 Failed

LeSavanne PicardyCt Picardy Ln Terminus 1,022.00 4 Failed

MardenWood Monitor Ln Hidden Valley Middlesax Dr 1,659.00 4 Failed

Skycrest Hilltop IL Rt 83 Terminus 2,343.00 4 Failed

CCEstates Federal Ct Lexington Dr Terminus 515 5 Failed

Bennington Knoll Ct Knoll Rd East Terminus 649 6 Failed

CCEstates Cumberland Lexington Dr Lexington Dr 2,224.00 6 Failed

CCMeadows CountryClu Tanager Way Checker Rd 1,728.00 6 Failed

LeSavanne BrittanyLn Arlington Heights Rd Picardy Ct 1,046.00 7 Failed

Towers Meadow IL Rt 83 Osage Ln 408 7 Failed

CCEstates Lincoln Lexington Rd Terminus 2,346.00 8 Failed

Collector RPCoffin_1 Old McHenry Rd IL Rt 83 2,264.00 8 Failed

LeSavanne PicardyLn Brittany Ct Picardy Ct 936 8 Failed

Towers Willow Spr Osage Ln Terminus 1,340.00 8 Failed

MardenEst Middlesax IL Rt 53 Monitor Ln 951 9 Failed

MardenEst Monticello Middlesax Dr Terminus 583 9 Failed

OakwoodCre Oakwood Oakwood Rd Oakwood Rd 3,354.00 9 Failed

CCEstates Union Lincoln Ave Terminus 472 10 Failed

CCMeadows HollyCt Schaeffer Rd West Tanager Way 764 10 Failed

CCMeadows Tanager Holly Ct Country Club Dr 1,094.00 10 Failed

EstOakHill OakGrove1 IL Rt 83 5367 Oak Grove Dr 3,806.00 10 Failed

MardenWood Mardan IL Rt 53 E/W Mardan Dr 260 10 Failed

Skycrest Golf Hilltop Rd Sunshine Ln 846 10 Failed

Towers Meadow Willow Spring Rd Osage Ln 1,449.00 10 Failed

Collector ArlingtonH Thompson Blvd Terminus 1,882.00 11 Serious

Collector Indian Cre Diamond Lake Rd Village Limits 3,943.00 11 Serious

MardenEst Mayflower Middlesax Dr Terminus 319 11 Serious

SUMMARY REPORT BY PCI

4869.000 Long Grove Pavement Analysis



Branch ID Section ID From To Length PCI PCI Category

Skycrest Sunshine Golf Rd Terminus 473 11 Serious

CCEstates Chickamaug Sumter Dr Terminus 3,396.00 12 Serious

CCEstates Coach Lexington Rd North Old Hicks Rd 665 12 Serious

CCEstates GrantPl Schaeffer Rd Terminus 625 12 Serious

Edgebrook  Roanake Schaeffer Rd Terminus 357 12 Serious

Promontory Port Clint Tall Oaks Dr Terminus 2,700.00 12 Serious

CCEstates GrantCt Grant Pl Terminus 408 13 Serious

Edgebrook  Dawn Schaeffer Rd Terminus 430 13 Serious

Collector Schaeffe_1 Holly Ct IL Rt 53 3,659.00 15 Serious

CCEstates Lexington Coach Rd Lincoln Ave 2,681.00 16 Serious

Towers Willow Spr Village Limits at IL Rt 83Osage Ln 480 16 Serious

LakesLG 3LakesDr RPC Terminus 2,302.00 17 Serious

MardenEst Merrimac Middlesax Dr Terminus 580 17 Serious

BridgeWate ManassasL Schaeffer Rd East Terminus 1,475.00 18 Serious

CCEstates SumterDr Schaeffer Rd Terminus 3,010.00 19 Serious

Oak Island Crestview Cuba Rd Terminus 1,609.00 19 Serious

Bennington Knoll Long Grove Rd Knoll Ct 653 21 Serious

CCEstates Antietam Schaeffer Rd Terminus 1,810.00 22 Serious

Promontory PortClinto IL Rt 83 Tall Oaks Dr 550 22 Serious

CCEstates Coach Lexington Rd South Old Hicks Rd 1,107.00 23 Serious

Collector NKrueger IL Rt 22 Gilmer Rd 5,842.00 23 Serious

BridgeWate ManassasLn Schaeffer Rd West Terminus 1,362.00 24 Serious

Collector SKrueger Cuba Rd Village Limits 1,638.00 24 Serious

LakesLG 3LakesCt Three Lakes Dr Terminus 818 24 Serious

Bennington Knoll Ct Knoll Dr West Terminus 743 25 Serious

Creekside Creekside Indian Creek Rd Terminus 3,062.00 25 Serious

EstOakHill OakGroveC Oak Grove Dr Oak Grove Dr 2,196.00 26 Very Poor

PromoRidge Hampton IL Rt 22 Port Clinton Rd 2,538.00 26 Very Poor

Promontory Tall Oaks IL Rt 22 Port Clinton Rd 4,441.00 28 Very Poor

Edgebrook  Schaeffer Checker Rd North Terminus 1,242.00 29 Very Poor

EstOakHill OakGrove2 5367 Oak Grove Dr IL Rt 22 2,477.00 30 Very Poor

Indian Cre Estate Ln Indian Creek Rd Terminus 1,588.00 30 Very Poor

CCEstates Cavalry Lincoln Ave Terminus 577 31 Very Poor

Creekside Arrowhead Creekside Dr Terminus 762 33 Very Poor

Collector Cuba_2 Lakeridge Ct McGinty Farm 1,785.00 34 Very Poor

Creekside Tribal Creekside Dr Terminus 650 34 Very Poor

Indian Cre LakeridgeC Lakeridge Dr Terminus 583 35 Very Poor

Collector Checker_1 Old Hicks Rd Schaeffer Rd 6,369.00 36 Very Poor

CCEstates Pottawatom Antietam Dr Terminus 907 40 Very Poor

Towers Osage Willow Spring Rd Meadow Ln 1,823.00 40 Very Poor

Indian Cre LakeridgeD Indian Creek Rd Terminus 1,960.00 41 Poor

Collector RPCoffin_2 IL Rt 53 Old McHenry Rd 2,120.00 42 Poor

4869.000 Long Grove Pavement Analysis



Branch ID Section ID From To Length PCI PCI Category

CCEstates SumterCt Sumter Dr Terminus 580 50 Poor

Collector Long Grove Village Limits IL Rt 53 3,468.00 85 Satisfactory

Collector Checker_2 Schaeffer Rd 18376 Checker Rd 2,010.00 94 Good

Collector OldHicks IL Rt 53 Checker Rd 4,614.00 100 Good

Residentia Schaeffer IL Rt 53 RPC 704 100 Good

4869.000 Long Grove Pavement Analysis
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Background
PAVER™  is a pavement management system developed 
by the US Army Corps Of Engineers, Construction 
Engineering Research Laboratory (CERL).  PAVER™  
development is supported by the following agencies: 
US Air Force, US Army, US Navy, Federal Aviation 
Administration, and the Federal Highway Administration. 

PAVER™ provides pavement management capabilities 
to: (1) develop and organize the pavement inventory; (2) 
assess the current condition of pavements; (3) develop 
models to predict future conditions; (4) report on past and 
future pavement performance; (5) develop scenarios for 
M&R based on budget or condition requirements; and  (6) 
plan projects.

The following is a brief overview of the PAVER™ 
components and capabilities.

Inventory
PAVER™ inventory management is based on a hierarchical 
structure composed of networks, branches, and sections, 
with the section being the smallest managed unit.  This 
structure allows users to easily organize their inventory 
while providing numerous fields and levels for storing 
pavement data.

These are some of the other features included in Inventory:

 User-defined Fields:  In addition to the 
standard inventory information, users 
can define their own fields to meet their 
management requirements.

 Virtual Inventory:  Allows the user to 
create virtual copies of the existing 
inventory and  group sections for easy 
presentation.

 Surface Change:  Automatically calculates 
and updates pavement surface based on 
work history information.

 Edit Historical Inventory:  Easily edit 
historical inventory values associated with 
previous inspections.

Inspection
To assess pavement condition, PAVER™ uses the 
Pavement Condition Index (PCI) as its primary standard.  
The PCI measures pavement condition on a scale from 0 to 
100.  ASTM has adopted the PCI as standard practice for 
roads (D-6433-10) and airfields (D-5340-10).  PAVER™ 
provides users the ability to customize the PCI condition 
rating categories, Figure 1. PAVER™ also allows the user 
an interface for recording the results of an inspection and 
an online distress user guide, Figure 2.  

In addition to the PCI, PAVER™ allows managers to use 
and create other condition indices, including those based 
on PCI distresses. A new interface has been added for 
easily importing inspection data from automated vehicle 
collection sources.

Figure 1:  Pavement Condition Index (PCI) ranges may be customized and used for reporting analysis results.


