

MEMORANDUM

625 Forest Edge Drive, Vernon Hills, IL 60061

TEL 847.478.9700 ■ FAX 847.478.9701

www.gha-engineers.com

To: David Lothspeich
Village Manager

Fr: Michael Shrake, P.E.
Village Engineer

Date: May 6, 2015

Re: Summary of Potential Costs for Water System Downtown
Streetscape and Robert Parker Coffin Bridge Improvements
Village of Long Grove

Per your request the following summarizes the potential costs for the improvements discussed with the Village Board at the April 14th and April 28th public meetings. For more detailed information, please refer to the presentations for those meetings. The numbers below provide a range based on the level of work presented for comparison.

Improvement	Lower Range	Higher Range
Water System Improvements *	\$1,440,000	\$3,240,000
Streetscape Improvements **	\$4,500,000	\$4,800,000
Robert Parker Bridge***	\$350,000	\$720,000
Total:	\$6,290,000	\$8,760,000

* Costs to bring Lake Michigan water to the Village not included. Estimated improvement cost \$700,000

** Does not include ComEd costs to take distribution underground