

**Item #1:**  
**Hérons Landing Subdivision – Lake Michigan Water SSA**

March 28, 2011

**PROJECT SCHEDULE  
HERON'S LANDING PUBLIC WATER SYSTEM SSA  
LONG GROVE / LAKE COUNTY**

	MILESTONE	ESTIMATED DATE
1.	SSA Public Hearing by Long Grove	January 11, 2011
2.	Mandatory 60 Day Objection Period	January 11, 2011 - March 10, 2011
3.	Consideration of SSA Establishing Ordinance and IGA by Long Grove	May 10, 2011
4.	Consideration of IGA and Engineering Contract by Lake County	May 10, 2011
5.	Completion of Engineering Drawings	October 2011
6.	License Agreements/Easements/IEPA Permits	October 2011
7.	Bid Opening by Lake County	November 2011
8.	Prepayment Deadline	November 2011
9.	Long Grove Bond Sale and Transfer of Funds to Lake County	December 2011
10.	Levy of SSA Tax	December 2011
11.	Construction Contract Award by Lake County	January 2012
12.	First Tax Payment Due	March 2012
13.	Construction Begins	April 2012
14.	Construction Completion	November 2012