

Item #4C:
Report On Infrastructure Projects & Reviews:
Oakwood Bridge Replacement Schedule



Oakwood Road Bridge UPDATE

Village President

Angie Underwood, Chair
Administration/Legislation

Trustees

Joseph Barry, Chair
Finance/Pathways

Stanley Borys, Chair
*Environmental/
Communications*

Lori Lyman, Chair
Economic Development

John Marshall, Chair
Building, Planning & Zoning

Charles Wachs, Chair
Public Works

George Yaeger, Chair
Security/Sustainability

Heidi Locker-Scheer
Village Clerk

Village Administration

David Lothspeich
Village Manager
dlothspeich@longgrove.net

James M. Hogue
Village Planner
jhogue@longgrove.net

Margerita Romanello
Building Commissioner
mromanello@longgrove.net

Sherry Shlagman
Administrative Assistant
sshlagman@longgrove.net

Julie Bauer
Receptionist
jbauer@longgrove.net

August 14, 2014

Dear Resident:

The Village of Long Grove wishes to update you of the pending re-construction of the Oakwood Road Bridge. The bridge structure was found to be in significant need of replacement based on the federally mandated bi-annual bridge inspections. The construction is funded in large part with Federal Highway Bridge Program Funding.

Description of Project:

The Oakwood Road Bridge over Indian Creek is being reconstructed to meet current standards and to address structural deficiencies.

Preliminary Schedule:

A contract has been awarded by the Illinois Department of Transportation (IDOT) to Martam Construction to reconstruct the bridge. The schedule anticipates pre-construction work beginning the week of August 18th. The construction staging will require the road to be reduced to one lane. The road is proposed to remain open to traffic with a temporary traffic signal at the bridge to allow traffic in both directions on one lane. Construction work on the bridge is scheduled to begin the week of August 25th. The bridge is scheduled to be open to both lanes of traffic by the end of October with final construction close out in the following weeks.

We will be sending additional schedule updates when they become available.

Should you have any questions or concerns please contact the Village of Long Grove at 847-634-9440.

Thank you in advance for your cooperation and patience during construction.

Sincerely,

David Lothspeich

David Lothspeich
Village Manager
Village of Long Grove