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1 2 3 4 5 6 8 9 10 11 12 13 15 16 17 18 19 20 22 23 24 25 26 27 29 30 31

Silt Fence & Tree Protection
Traffic Control Set Up & Take Down
Lift Station
8" & 6" Force Main Directional Drilling
>SMH-AA to SMH-A1 
construct & remove manhole pit
install casing & pipe
>SMH-A1 to SMH-A2
construct & remove manhole pit
install casing & pipe
>SMH-A2 to SMH-A3
construct & remove manhole pit
install casing & pipe
>SMH-A3 to SMH-A4
construct & remove manhole pit
install casing & pipe
>SMH-A4 to SMH-A5
construct & remove manhole pit
install casing & pipe
>SMH-A5 to SMH-A6
construct & remove manhole pit
install casing & pipe
>SMH-A6 to SMH-A7
construct & remove manhole pit
install casing & pipe
>SMH-A7 to SMH-A8
construct & remove manhole pit
install casing & pipe
>SMH-A8 to SMH-A9
construct & remove manhole pit
install casing & pipe
>SMH-AA to SMH-AB
construct & remove manhole pit
install casing & pipe
>SMH-AB to SMH-AC
construct & remove manhole pit
install casing & pipe
>SMH-AC to SMH-AD
construct & remove manhole pit
install casing & pipe
>SMH-AD to SMH-AE
construct & remove manhole pit
install casing & pipe
>SMH-AE to SMH-AF
construct & remove manhole pit
install casing & pipe
>SMH-AF to SMH-AG
construct & remove manhole pit
install casing & pipe
>SMH-AG to SMH-AH
construct & remove manhole pit
install casing & pipe
>SMH-AH to SMH-AI
construct & remove manhole pit
install casing & pipe
>SMH-AI to SMH-AJ
construct & remove manhole pit
install casing & pipe
>SMH-AJ to SMH-AK
construct & remove manhole pit
install casing & pipe
>SMH-AK to SMH-AL
construct & remove manhole pit
install casing & pipe
>SMH-AL to SMH-AM
construct & remove manhole pit
install casing & pipe
>SMH-AM to SMH-AN
construct & remove manhole pit
install casing & pipe
Roadway Asphalt Patching
Restoration

Revised Off site san schedule Oct 27-08 assuming new plan with revised pitch to .32%

Oct-08
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Silt Fence & Tree Protection
Traffic Control Set Up & Take Down
Lift Station
8" & 6" Force Main Directional Drilling
>SMH-AA to SMH-A1 
construct & remove manhole pit
install casing & pipe
>SMH-A1 to SMH-A2
construct & remove manhole pit
install casing & pipe
>SMH-A2 to SMH-A3
construct & remove manhole pit
install casing & pipe
>SMH-A3 to SMH-A4
construct & remove manhole pit
install casing & pipe
>SMH-A4 to SMH-A5
construct & remove manhole pit
install casing & pipe
>SMH-A5 to SMH-A6
construct & remove manhole pit
install casing & pipe
>SMH-A6 to SMH-A7
construct & remove manhole pit
install casing & pipe
>SMH-A7 to SMH-A8
construct & remove manhole pit
install casing & pipe
>SMH-A8 to SMH-A9
construct & remove manhole pit
install casing & pipe
>SMH-AA to SMH-AB
construct & remove manhole pit
install casing & pipe
>SMH-AB to SMH-AC
construct & remove manhole pit
install casing & pipe
>SMH-AC to SMH-AD
construct & remove manhole pit
install casing & pipe
>SMH-AD to SMH-AE
construct & remove manhole pit
install casing & pipe
>SMH-AE to SMH-AF
construct & remove manhole pit
install casing & pipe
>SMH-AF to SMH-AG
construct & remove manhole pit
install casing & pipe
>SMH-AG to SMH-AH
construct & remove manhole pit
install casing & pipe
>SMH-AH to SMH-AI
construct & remove manhole pit
install casing & pipe
>SMH-AI to SMH-AJ
construct & remove manhole pit
install casing & pipe
>SMH-AJ to SMH-AK
construct & remove manhole pit
install casing & pipe
>SMH-AK to SMH-AL
construct & remove manhole pit
install casing & pipe
>SMH-AL to SMH-AM
construct & remove manhole pit
install casing & pipe
>SMH-AM to SMH-AN
construct & remove manhole pit
install casing & pipe
Roadway Asphalt Patching
Restoration

Nov-08
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Silt Fence & Tree Protection
Traffic Control Set Up & Take Down
Lift Station
8" & 6" Force Main Directional Drilling
>SMH-AA to SMH-A1 
construct & remove manhole pit
install casing & pipe
>SMH-A1 to SMH-A2
construct & remove manhole pit
install casing & pipe
>SMH-A2 to SMH-A3
construct & remove manhole pit
install casing & pipe
>SMH-A3 to SMH-A4
construct & remove manhole pit
install casing & pipe
>SMH-A4 to SMH-A5
construct & remove manhole pit
install casing & pipe
>SMH-A5 to SMH-A6
construct & remove manhole pit
install casing & pipe
>SMH-A6 to SMH-A7
construct & remove manhole pit
install casing & pipe
>SMH-A7 to SMH-A8
construct & remove manhole pit
install casing & pipe
>SMH-A8 to SMH-A9
construct & remove manhole pit
install casing & pipe
>SMH-AA to SMH-AB
construct & remove manhole pit
install casing & pipe
>SMH-AB to SMH-AC
construct & remove manhole pit
install casing & pipe
>SMH-AC to SMH-AD
construct & remove manhole pit
install casing & pipe
>SMH-AD to SMH-AE
construct & remove manhole pit
install casing & pipe
>SMH-AE to SMH-AF
construct & remove manhole pit
install casing & pipe
>SMH-AF to SMH-AG
construct & remove manhole pit
install casing & pipe
>SMH-AG to SMH-AH
construct & remove manhole pit
install casing & pipe
>SMH-AH to SMH-AI
construct & remove manhole pit
install casing & pipe
>SMH-AI to SMH-AJ
construct & remove manhole pit
install casing & pipe
>SMH-AJ to SMH-AK
construct & remove manhole pit
install casing & pipe
>SMH-AK to SMH-AL
construct & remove manhole pit
install casing & pipe
>SMH-AL to SMH-AM
construct & remove manhole pit
install casing & pipe
>SMH-AM to SMH-AN
construct & remove manhole pit
install casing & pipe
Roadway Asphalt Patching
Restoration

Dec-08
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Silt Fence & Tree Protection
Traffic Control Set Up & Take Down
Lift Station
8" & 6" Force Main Directional Drilling
>SMH-AA to SMH-A1 
construct & remove manhole pit
install casing & pipe
>SMH-A1 to SMH-A2
construct & remove manhole pit
install casing & pipe
>SMH-A2 to SMH-A3
construct & remove manhole pit
install casing & pipe
>SMH-A3 to SMH-A4
construct & remove manhole pit
install casing & pipe
>SMH-A4 to SMH-A5
construct & remove manhole pit
install casing & pipe
>SMH-A5 to SMH-A6
construct & remove manhole pit
install casing & pipe
>SMH-A6 to SMH-A7
construct & remove manhole pit
install casing & pipe
>SMH-A7 to SMH-A8
construct & remove manhole pit
install casing & pipe
>SMH-A8 to SMH-A9
construct & remove manhole pit
install casing & pipe
>SMH-AA to SMH-AB
construct & remove manhole pit
install casing & pipe
>SMH-AB to SMH-AC
construct & remove manhole pit
install casing & pipe
>SMH-AC to SMH-AD
construct & remove manhole pit
install casing & pipe
>SMH-AD to SMH-AE
construct & remove manhole pit
install casing & pipe
>SMH-AE to SMH-AF
construct & remove manhole pit
install casing & pipe
>SMH-AF to SMH-AG
construct & remove manhole pit
install casing & pipe
>SMH-AG to SMH-AH
construct & remove manhole pit
install casing & pipe
>SMH-AH to SMH-AI
construct & remove manhole pit
install casing & pipe
>SMH-AI to SMH-AJ
construct & remove manhole pit
install casing & pipe
>SMH-AJ to SMH-AK
construct & remove manhole pit
install casing & pipe
>SMH-AK to SMH-AL
construct & remove manhole pit
install casing & pipe
>SMH-AL to SMH-AM
construct & remove manhole pit
install casing & pipe
>SMH-AM to SMH-AN
construct & remove manhole pit
install casing & pipe
Roadway Asphalt Patching
Restoration

Jan-09
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Silt Fence & Tree Protection
Traffic Control Set Up & Take Down
Lift Station
8" & 6" Force Main Directional Drilling
>SMH-AA to SMH-A1 
construct & remove manhole pit
install casing & pipe
>SMH-A1 to SMH-A2
construct & remove manhole pit
install casing & pipe
>SMH-A2 to SMH-A3
construct & remove manhole pit
install casing & pipe
>SMH-A3 to SMH-A4
construct & remove manhole pit
install casing & pipe
>SMH-A4 to SMH-A5
construct & remove manhole pit
install casing & pipe
>SMH-A5 to SMH-A6
construct & remove manhole pit
install casing & pipe
>SMH-A6 to SMH-A7
construct & remove manhole pit
install casing & pipe
>SMH-A7 to SMH-A8
construct & remove manhole pit
install casing & pipe
>SMH-A8 to SMH-A9
construct & remove manhole pit
install casing & pipe
>SMH-AA to SMH-AB
construct & remove manhole pit
install casing & pipe
>SMH-AB to SMH-AC
construct & remove manhole pit
install casing & pipe
>SMH-AC to SMH-AD
construct & remove manhole pit
install casing & pipe
>SMH-AD to SMH-AE
construct & remove manhole pit
install casing & pipe
>SMH-AE to SMH-AF
construct & remove manhole pit
install casing & pipe
>SMH-AF to SMH-AG
construct & remove manhole pit
install casing & pipe
>SMH-AG to SMH-AH
construct & remove manhole pit
install casing & pipe
>SMH-AH to SMH-AI
construct & remove manhole pit
install casing & pipe
>SMH-AI to SMH-AJ
construct & remove manhole pit
install casing & pipe
>SMH-AJ to SMH-AK
construct & remove manhole pit
install casing & pipe
>SMH-AK to SMH-AL
construct & remove manhole pit
install casing & pipe
>SMH-AL to SMH-AM
construct & remove manhole pit
install casing & pipe
>SMH-AM to SMH-AN
construct & remove manhole pit
install casing & pipe
Roadway Asphalt Patching
Restoration

Feb-09
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Silt Fence & Tree Protection
Traffic Control Set Up & Take Down
Lift Station
8" & 6" Force Main Directional Drilling
>SMH-AA to SMH-A1 
construct & remove manhole pit
install casing & pipe
>SMH-A1 to SMH-A2
construct & remove manhole pit
install casing & pipe
>SMH-A2 to SMH-A3
construct & remove manhole pit
install casing & pipe
>SMH-A3 to SMH-A4
construct & remove manhole pit
install casing & pipe
>SMH-A4 to SMH-A5
construct & remove manhole pit
install casing & pipe
>SMH-A5 to SMH-A6
construct & remove manhole pit
install casing & pipe
>SMH-A6 to SMH-A7
construct & remove manhole pit
install casing & pipe
>SMH-A7 to SMH-A8
construct & remove manhole pit
install casing & pipe
>SMH-A8 to SMH-A9
construct & remove manhole pit
install casing & pipe
>SMH-AA to SMH-AB
construct & remove manhole pit
install casing & pipe
>SMH-AB to SMH-AC
construct & remove manhole pit
install casing & pipe
>SMH-AC to SMH-AD
construct & remove manhole pit
install casing & pipe
>SMH-AD to SMH-AE
construct & remove manhole pit
install casing & pipe
>SMH-AE to SMH-AF
construct & remove manhole pit
install casing & pipe
>SMH-AF to SMH-AG
construct & remove manhole pit
install casing & pipe
>SMH-AG to SMH-AH
construct & remove manhole pit
install casing & pipe
>SMH-AH to SMH-AI
construct & remove manhole pit
install casing & pipe
>SMH-AI to SMH-AJ
construct & remove manhole pit
install casing & pipe
>SMH-AJ to SMH-AK
construct & remove manhole pit
install casing & pipe
>SMH-AK to SMH-AL
construct & remove manhole pit
install casing & pipe
>SMH-AL to SMH-AM
construct & remove manhole pit
install casing & pipe
>SMH-AM to SMH-AN
construct & remove manhole pit
install casing & pipe
Roadway Asphalt Patching
Restoration
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Silt Fence & Tree Protection
Traffic Control Set Up & Take Down
Lift Station
Roadway Asphalt Patching
Restoration

Apr-09

Mar-09


