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VILLAGE OF
LONG GROVE

3110 RFD, ILLINOIS
60047-9613

MINUTES OF THE VILLAGE BOARD OF LONG GROVE
Special Meeting of the Board of Trustees
Discussion of Checker Road
Lift Station
Wednesday, July 2, 2008 AT 9:00 A.M.

3110 RFD, LONG GROVE,
ILLINOIS 60047-9613
 
 

CALL
TO ORDER:
President Rodriguez called the meeting to order at 9:05 A.M..
 
OFFICIALS IN ATTENDANCE:
Village President:                      Rodriguez
Trustees:                                   Acuna, Lazakis, Schmitt, Wachs
Trustees Absent:                       Barry,
Hannon
Village Clerk:                            Schultheis
Also Present:                             Village Manager Lothspeich, Village
Engineers Witkowsi and Chiczewski,
and Village

 Counsel Furr
 
President Rodriguez
said that this meeting would not have any votes on the matter, as it
had been voted upon several years ago.
 
Village Engineer Chiczewski gave an overview of the history of the project,
the options
for location and the reason that the Checker Road site was chosen.
 
Tracy Richards, Manhard Engineer, gave further detail on each of the sites
that were
Researched, and their
issues – a) Schaeffer/Checker; b) South Side of Checker; and
c) corner
of the far-S curve on Checker.  He also
said that Wetland Specialists (two
specialists) from Huff and Huff, Inc. were employed to walk the area
on Checker.
Mr. Richards also said
that the area on Checker Road
was partially chosen because it
would have less impact on the traffic because a directional bore
process could be used as
opposed to an open cut - which means that there would be less
disruption to the roads. 
It was noted that a
directional bore process was used on Cuba
Road.
 
Village Engineer
Chiczewski said that there was less likelihood of long-term issues at the
Checker Road site; and
that the contractor and Lake County Public Works was concerned
that if they built the lift station by the Schaeffer Road berm
there would be maintenance
issues.  It was noted that
the site at Checker Road
was selected by Manhard
Engineering (not the
Village Staff or Village Board) and approved
by Lake County as the
more
favorable location because of construction issues, traffic
and safety issues
and
ability to operate and maintain.
 
There was also
discussion of why putting the lift station further west meant a longer
forced main; and the greater possibility of a break in the main.
 
Trustee Wachs asked how long the lift station could hold an
overflow.
 
Manhard Engineer Richards said it would take 24-hours to overflow.
Village Engineer added
that there were mandated (Mandated by the Environmental
Protection Agency and
Lake County Public Works) back-up, safety standards in place;
such as a back-up pump; and if that fails or there were an
outage, a telemetry system
would kick in and alarm Lake County Public Works as well as a
generator switching on
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in the case of an outage. 
He also said that the overflow would go back towards Menards.
 
Trustee Acuna said that he had
researched the federal guidelines for safe reaction times for drivers.  A car going 30 mph
 around the S-curve would
have enough time, under federal guidelines to react and make a safe stop
regarding the
 location of the lift station. 
He said that the lift station on Rte 22 east and west and Rte. 83 north
and south was far more
 heavily trafficked the  Checker
Road site, and was not a safety hazard.  He felt satisfied that safety standards were
being
 met.
 
Village Manager Lothspeich reiterated that construction
techniques for building the sewer line at the Schaeffer berm

could not be constructed using directional bore. This would have meant shutting
down entire roads, and disrupting
 traffic. 
He explained that by using the directional bore method, pilings could be
pushed into the ground instead of
 pounded in.
 
President Rodriguez said that the Village had approached
the Forest Preserve for access to land to build on the south side
 of Checker Road, but
that the process would take another 2-3 months, and there was not a  realistic probability
that the
 Forest Preserve would approve selling the land to the Village. 
 
Lake County Commissioner Talbott
concurred that he did not see any possibility for Forest Preserve land being
ceded to
 the Village since the Checker
Road site was a viable one. He said that the
Forest Preserve is always being asked to give
 up or sell right-of-way land to
Villages, and that is not its policy.  He
said that he saw nothing in the Checker
Road
 situation that warranted a change in policy
or a special needs assessment. He did not want to set a precedent by

relinquishing the land to the Village because it would violate equal protection
statutes which state that the Forest
 Preserve has to offer the same options and
services for each Village unless there are no other alternatives.  He said that
 the Village could apply for the
land, but it did not seem to have a good chance of being granted that land.
 
At 9:33 A.M., Trustee Acuna left
the meeting.
 
At 9:34 A.M.,
Trustee Schmitt moved to adjourn the Special Meeting of the Board of Trustees;
seconded by
 Trustee Wachs.
VOICE VOTE:
All ayes, no nays
(Motion carried 4 – 0; President Rodriguez voting aye)
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